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ROUTING SLIP

CONTRACTS AND AGREEMENTS

Orlginatlng Department Engmeenng Council Meeting Date: 6/28/2012
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Design Services

City Obligation Amount: $175,458.70
Total Project Budget: $175,458.70

Uncommitted Account Balance: 0
Account Number: 23-6500-0813-8113

Procurement Agreements

Not Applicable Not Applicable

Grant-Funded Agreements

Not Grant Name:

Applicable

Department . Date
1) Originating 96//({/;/
2) Legal é
3) Finance é Y~
/ /

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
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(Original & 2 copies)
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AGREEMENT BETWEEN

CITY OF HUNTSVILLE, ALABAMA
AND
GOODWYN, MILLS & CAWOOD, INC.
FOR
ENGINEERING DESIGN SERVICES FOR
U.S. HIGHWAY 431 IMPROVEMENTS AT SUTTON ROAD,
CALDWELL LANE, OLD BIG COVE ROAD, AND PLAINVIEW DRIVE

Project I.D Number 65-12-RD03

THIS AGREEMENT made as of the 28th day of June in the year 2012, by and between the
CITY OF HUNTSVILLE, ALABAMA (hereinafter called OWNER), and GOODWYN, MILLS &
CAWOOD, INC., (hereinafter called ENGINEER).

WITNESSETH, for the considerations hereinafter set forth, the parties hereto agree as
follows:

ARTICLE 1 - ENGAGEMENT OF THE ENGINEER
=R MIENT OF THE ENGINEER

The OWNER hereby engages the ENGINEER, and the ENGINEER hereby accepts the engagement
to provide general engineering and consultation as a representative of the OWNER to include the
following:

1.1 Professional engineering services for design of U.S. Highway 431 Improvements at Sutton
Road, Caldwell Lane, Old Big Cove Road, and Plainview Drive as further described in
ARTICLE 2, and hereinafter called PROJECT.

1.2 By executing this Agreement, the ENGINEER represents to the OWNER that the ENGINEER
is a professional qualified to act as the ENGINEER for the PROJECT and is licensed and

with the PROJECT.

1.3 Execution of this Agreement by the ENGINEER constitutes a representation that the
ENGINEER has become familiar with the PROJECT site and the local conditions under
which the PROJECT is to be implemented. The ENGINEER agrees to provide all necessary
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engineering services required to professionally accomplish the ENGI NEER's defined scope
of services.

ARTICLE 2 - DESIGN SERVICES OF THE ENGINEER

ENGINEER shall provide for OWNER professional engineering services for design of U.S.
Highway 431 Improvements at Sutton Road, Caldwell Lane, Old Big Cove Road, and
Plainview Drive.

These services shall include consultation and advice; customary civil, structural, mechanical
and electrical engineering design services; and Architectural services incidental thereto, as
outlined herein and further described in the SCOPE OF SERVICES, ATTACHMENT 1.

The ENGINEER shall prepare appropriate bid alternates as necessary in order to assure that
the PROJECT can be awarded within the PROJECT budget limitations.

The ENGINEER shall serve as the OWNER's professional representative in those portions of
the PROJECT to which this Agreement applies and shall consult with and advise the
OWNER during the performance of these services.

The ENGINEER shall incorporate into its design, and into its final work products, the
requirements contained within the OWNER's engineering standards, standard specifications,

The ENGINEER shall obtain all Planning Commission approvals with regard to location,
character and extent, as required.

The ENGINEER shall obtain a Utility Project Notification Form (Attachment 10) from all
affected utilities on the project by the 60% design review stage. Acceptance shall be
provided as a signed original by all affected parties at the 90% design review stage.

The ENGINEER shall prom ptly correct, or have corrected, any errors, omissions, deficiencies
or conflicts in the ENGINEER's work product or that of his sub-contractors/sub-consultants,
without additional compensation for time, reproduction or distribution.

During the process of design and preparation of the construction documents, the ENGINEER
shall review with the OWNER the construction documents, the estimate of probable
construction cost, schedule, and other design services issues. Such review shall be, at a
minimum, as outlined in ATTACHMENT 4 as 0%, 30%, 60%, and 90% completion stage.



2.1
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2.14

Following such reviews, the ENGINEER shall make any appropriate revisions thereto to
assure compliance with the OWNER's requirements.

Field surveying work is required and shall be performed in accordance with “Standards of
Practice for Surveying in the State of Alabama” as required by the Alabama Board of
Registration for Engineering and Land Surveyors. Surveying shallinclude P.K. Nails or other
permanent stationing markings as well as staking of right-of-way, easements and parcels of
land acquired by the City of Huntsville, Property corners shall be set at the new right-of-way.
Easements shall be staked as requested by the City of Huntsville. The above field work shall
be performed as a minimum as needed at the time of right-of-way acquisition and one
additional time near the 100% submittal stage as determined by the OWNER. The cost for
these services is included in the fees for Basic Services.

Coordinate System: US State Piane

Zone: Alabama East 0101

Vertical Datum: The North American Vertical Datum of 1988 (NAVD 88)
Horizontal Datum: The North American Datum of 1983 (NAD 83)

Geoid Model: Geoid03

Units: US Survey Feet

The ENGINEER shall comply with the City of Huntsville Tree Ordinance and carry the
requirements referenced therein with deliverables (drawings, specifications, etc.) in
accordance with Section 27-57 of the City of Huntsville Code of Ordinances (Ord. No. 04-45,
§13, 2-12-2004).

The ENGINEER shall prepare the prebid agenda after obtaining comments from
stakeholders such as affected utilities, City of Huntsville Construction Project Engineer and
Inspector(s), and other City of Huntsville departments as applicable. The ENGINEER shall
moderate the prebid meeting, prepare meeting minutes, make clarifications, prepare
addendums, and distribute to bidders.

A valid City of Huntsville license shall be maintained throughout the term of this contract.
Additionally, the engineering firm shall be required to obtain and pay for all other federal,

state or local permits, licenses, and fees which may be necessary or required in order to
perform the work detailed herein.

ARTICLE 3 - CONSTRUCTION ADMINISTRATION SERVICES
OMITTED

ARTICLE 4 - ADDITIONAL SERVICES
= - AVDITIONAL SERVICES

The following services of the ENGINEER are not included in Article 2. Nevertheless, the ENGINEER
shall provide such services if authorized in writing by the OWNER, and they shall be paid for by the
OWNER as provided in Article 7, unless otherwise noted.

4.1

Making revision in drawings, specifications or other documents when such revisions are
inconsistent with written direction by the OWNER previously given, are required by the
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4.3
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4.5
4.6

enactment of revision of codes, laws or regulations subsequent to the preparation of such
documents and not reasonably anticipated, or are due to other causes not within the
control or responsibility of the ENGINEER, either in whole or in part.

Preparing drawings, specifications and supporting data in connection with change orders,
provided that such change orders are issued by the OWNER due to causes not within the
control or responsibility of the ENGINEER, either in whole or in part.

Providing additional services for repair or replacement of work damaged by acts of God or
other cause during construction provided that such services are required by causes not
the responsibility of the ENGINEER, either in whole or in part.

Providing services not otherwise required herein which are made necessary solely by the
default of the ENGINEER or major defects or deficiencies in the work of the ENGINEER.
These services shall be provided with no increase in the contract amount and will not be
compensable on an hourly basis.

Providing expert witness services and other services arising out of claims.

Provide services to stake site during construction.

ARTICLE 5 - RESPONSIBILITIES OF OWNER
=== T0oT UNSIDILITIES OF OWNER

The OWNER, without cost to the ENGINEER, will perform the following in a timely manner so as not
to delay the services of the ENGINEER:

5.1

5.2

53

5.4

5.5

Assist ENGINEER by placing at ENGINEER's disposal all available information pertinent to
the PROJECT including previous reports and any other data relative to design or construction
of the PROJECT.

Provide all criteria and full information as to OWNER's requirements for the PROJECT,
including design objectives and constraints, space, capacity and performance requirements,
flexibility and expendability, and any budgetary limitations. The OWNER shall also furnish
copies of all design and construction standards, which OWNER will require to be included in
the drawings and specifications.

Assist the ENGINEER as necessary in acquiring access to and making all provisions for the
ENGINEER to enter upon public and private lands as required for the ENGINEER to perform
the work under this agreement.

writing decisions pertaining thereto within a reasonable time so as not to delay the services of
ENGINEER.

When requested by the ENGINEER, the OWNER wiil intercede on the ENGINEER's behalf
when data from, or reviewed by third parties is not on schedule through no fault of the
ENGINEER



6.1

7.1

7.2

The OWNER's review of any documents prepared by the ENGINEER or its consultants shall
be solely for the purpose of determining whether such documents are generally consistent
with the OWNER’s intent. No review of such documents shall relieve the ENGINEER of its
responsibility for the accuracy, adequacy, fitness, suitability and coordination of its work
product.

ARTICLE 6 - PERIOD OF SERVICES
—=u 9 - FERNOU OF SERVICES

The ENGINEER shall commence services pursuant to this agreement as of June 29, 2012
The final completion date for the completion of design services as outlined in Article 2 shall
be February 10, 2013.

The ENGINEER shall perform these services with reasonable diligence and expediency
consistent with sound pmfe§sional practices. The_ENGlNEER'sh‘aII include in his schedule

authorities having jurisdiction over the PROJECT. When approved by the OWNER, the
schedule shall not be exceeded by the ENGINEER, except for cause.

If the ENGINEER becomes aware of delays due to time allowances for review and approval
being exceeded, delay by the OWNER, the OWNER's consultants, or any other reason
beyond the ENGINEER's control, which may resutt in the schedule of performance of the
ENGINEER's services not being met, the ENGINEER shall promptly notify the OWNER. If
the OWNER becomes aware of any delays or other causes that will affect the ENGINEER's
schedule, the OWNER shall promptly notify the ENGINEER. In either event, the
ENGINEER's schedule for performance of its services shall be equitably adjusted.

ARTICLE 7 - PAYMENT TO THE ENGINEER
=== ATNMENT 1O THE ENGINEER

BASIC SERVICES

DOLLARS ($176,457.70) for design services as described in Article 2. Additional services of
the ENGINEER as described in Article 4, if any, shall be compensated on an hourly basis in
accordance with Attachment 5.

REIMBURSABLE EXPENSES

The scope of work for sub-contracted services is defined in the ENGINEER's scope of
services, Attachment 1. The scope includes provisions for administration expenses for
subcontracted services and reimbursable direct expenses including but not limited to
laboratory tests and analyses; computer services: word processing services; permit fees,
bonds, telephone, printing, binding and reproduction charges; and other similar costs.
Indirect costs will have administrative fee reimbursements limited to no more than 5%. Direct
costs are also limited to no more than 5% reimbursement.

Reimbursable expenses shall be limited during the term of this agreement as stated in Art.
7.1 Basic Services.



7.3

8.1

8.2

EFFECTIVE DATE
This contract shall have no force or effect unless and until it is executed by the OWNER

this CONTRACT shall be NULL AND VOID, the OWNER will not be obligated to any
payment to the ENGINEER and the ENGINEER will not be obligated to perform any work

under said CONTRACT.
PAYMENT S
Engineering Design Services — LUMP SUM AMOUNT OF $176,457.70
TOTAL CONTRACT AMOUNT: $176.457.70

ARTICLE 8 - GENERAL PAYMENT PROCEDURE
== S T BENERAL FATMENT PROCEDURE

INVOICES

8.1.1

8.1.2

The ENGINEER shall submit monthly invoices to the Administrative Officer in the
Engineering Department, for the basic services described under Articles 2 and 4 for
the design of the PROJECT. Invoices must include the City of Huntsville project
name and number, dates of services, contract amount, prevlous billings and current
billing. Along with each invoice, the ENGINEER must submit a consultant progress
report known as Attachment 8. No payment will be made without the consuitant
progress report completed and attached. Monthly progress reports shall be
submitted monthly even if no request for payment is made. If services under Article 4
are included in the invoice for additional services not included under the lump sum
provisions, or services billed as time and material, the classification and hours of
such persons rendering the services shall be attached to the invoice.

progressed to the level indicated, have been properly and timely performed as
required herein, that the reimbursable expenses included in the invoice have been
reasonably incurred, that all obligations of the ENGI NEER covered by prior invoices
have been paid in full, and that, to the best of the ENGINEER's knowledge,
information and informed belief, the amount requested is currently due and owing,
there being no reason known to the ENGINEER the payment of any portion thereof
should be withheld. Submission of the ENGINEER's invoice for final payment and
reimbursement shall further constitute the ENGINEER's representation to the

of the ENGINEER to others, including its consultants, incurred in connection with the
PROJECT, have been paid in full. ENGINEER must designate on Attachment 6 —
Progress Report in the appropriate space provided that such action has been
completed.

TIME FOR PAYMENT

The OWNER shall make payment for services in Articles 2 and 4 within 60 days of receipt of
valid invoice.



8.3

8.4

8.5

9.1

9.2

A

OWNER'S RIGHT TO WITHHOLD PAYMENT

In the event the OWNER becomes credibly informed that any representations of the
ENGINEER, provided pursuant to Article 8.1.2, are wholly or partially inaccurate, the OWNER
may withhold payment of sums then or in the future otherwise due to the ENGINEER untilthe
inaccuracy, and the cause thereof, is corrected to the OWNER's reasonable satisfaction.
Additionally, failure by the ENGINEER to Supply substantiating records shall be reason to
exclude related costs from the amounts which might otherwise be payable by the OWNER to
the ENGINEER.

REIMBURSABLE EXPENSES

8.4.1 In addition to the requirements set forth in 8.1 above, invoices for reimbursable
expenses shall include such documentation as the OWNER may require.
Reasonable expenses are limited to the following expenses:

(a) Transportation outside the immediate Huntsville area (50 mile radius) approved in
advance by the OWNER in writing and incurred in connection with the PROJECT;
(Per Department of Treasury, Internal Revenue Service Publication 1542, Per Diem
Rates, for travel within the continental United States). Refer to website:
WWw.irs.gov/pub/irs-pdf/p1 542.pdf for more information.

(b) Charges for long-distance communications;

(c) Fees paid for securing approval of authorities having jurisdiction over the PROJECT,

(d) Actual costs of reproduction for items in excess of those included in the required

services;

(e) Postage and handling charges incurred for drawings, specifications and other

documents.

84.2 The ENGINEER shall set forth with particularity on its invoice the nature and cost of
the expense item being billed, and attach to its invoice the written authorization, if
any, required for such item; and shall bill expenses at actual cost or prevailing rate
and without the addition of administrative charge, any muitiple or surcharge.

W-9 TAXPAYER FORM

All ENGINEERING FIRMS are required to submit a Federal Tax Form W-9 to City of
Huntsville at the time a contract is awarded. No payments of invoices can be made until this
W-9 Tax Form has been properly submitted. A copy of the W-9 Tax Form can be requested

from the OWNER or at the following website: www.irs.ustreas.gov/gub/irs-gdf[wa.gdf.
ARTICLE 9 - GENERAL CONSIDERATIONS
=== AAL LWWNSIDERATIONS

GENERAL

OWNER and ENGINEER agree that the following sections and provisions shall apply to the
work to be performed under this Agreement and that such provisions shall supersede any
conflicting provisions of this Agreement.

SUB-CONTRACTED SPECIALIZED SERVICES

The ENGINEER may sub-contract specialized services required of the PROJECT to
competent and experienced sub-consultants approved by the OWNER in writing. As a prime
professional, the ENGINEER shall act as OWNER's representative for contracting, directing,
and managing the services of sub-consultants. The OWNER shall have the right to reject
any consultant provided that the OWNER raises a timely objection. At the time of the



9.3

9.4

9.5

9.7

execution of this Agreement, the parties anticipate that the consultants listed in Attachment
‘7" hereto will be retained by the ENGINEER to provide services with respect to the
PROJECT. Expenses payable to the ENGINEER for subcontracted services are limited to no
more than 5% of the cost of the subcontracted services

PEER REVIEW

The OWNER reserves the right to conduct, at the OWNER"s expense, peer review of
designs and drawings prepared by the ENGINEER and/or sub-consultant(s) for the
PROJECT. The ENGINEER and sub-consultant(s) agree that knowledge and consent to
review of their work by other engineers of the OWNER's choosing is hereby given in
accordance with the ADMINISTRATIVE CODE (RULES AND REGULATIONS) of the
Alabama State Board of Licensure for Professional Engineers and Land Surveyors, Chapter
330-X-14-.06(a) (13) effective January 2008 and as may be amended now or in the future
pertaining to the Code of Ethics for review of the work of another engineer.

CLARIFICATION OF WORK

If reviewing agencies raise questions regarding the work of ENGINEER, OWNER will
participate in such meetings as deemed necessary to explain and clarify this work.

CANCELLATION OF WORK

This Agreement may be canceled by either party in the event of defauit or violation of any of
the provisions of this Agreement by the other party, by written notice delivered to the address

of record by registered mail giving ten (10) days advance notice of the intention to cancel. In
the event of cancellation of this Agreement, ENGINEER shall be paid for all work performed

CHANGES

9.6.1 The OWNER may, at any time by written order, make changes within the general
scope of the Agreement in the services to be provided. If such changes cause an
increase or decrease in ENGINEER's cost of, or time required for performance of

9.6.2 If findings in any phase of this PROJECT significantly alter the scope of work for
subsequent phases, or if regulations are changed resulting in a scope of work
change for any phase, engineering fees set forth in Article 7 may be renegotiated by
the OWNER and ENGINEER.

ENGINEER'S RECORDS

Documentation accurately reflecting services performed and the time expended by the
ENGINEER and his personnel and records of reimbursable expenses shall be prepared



9.8

9.9

9.10

9.1

practice. If the ENGINEER receives notification of a dispute or of pending or commencement
of litigation during this five-year period, the ENGINEER shall continue to maintain all
PROJECT records until final resolution of the dispute or litigation. The ENGINEER shall
make such records and documentation available to the OWNER upon notice and shall allow

USE AND OWNERSHIP OF DOCUMENTS

All rights of ownership, copyrights, construction documents, including all drawings,
specifications and other documents, electronic media, computer source code, or things

thereof for its records. The ENGINEER's documents and other work products are not
intended or represented to be suitable for re-use by OWNER or others on extensions of the
PROJECT or on any other PROJECT. Any re-use without specific written verification or
adaptation by ENGINEER will be at OWNER's sole risk and without liability or legal exposure

ESTIMATE OF CONSTRUCTION COST

Since ENGINEER has no control over the construction cost of labor, materials, or equipment,

or over the construction contractor(s) methods of determining prices, or over competitive

but, ENGINEER cannot and does not guarantee that proposals, bids or construction costs will
not vary from opinions of probable cost prepared by him. If OWNER wishes greater
assurance as to the construction cost, he will employ an independent cost estimator.

TERMINATION FOR CAUSE

This Agreement may be terminated by either party upon seven (7) days written notice to the
other should such other party fail substantially to perform in accordance with its material
terms through no fault of the party initiating the termination.

TERMINATION BY THE OWNER WITHOUT CAUSE

The OWNER may terminate this Agreement without cause upon seven (7) days' written
notice to the ENGINEER. In the event of such a termination without cause, the ENGINEER
shall be compensated for all services performed prior to termination, together with
Reimbursable Expenses incurred. In such event, the ENGINEER shall promptly submit to

the OWNER its invoice for final payment and reimbursement which invoice shall comply
with the provisions of Paragraph 8.1.



ARTICLE 10 - INDEMNITY AND INSURANCE
=== T - TRUEMINITY AND INSURANCE

10.1  INSURANCE

The ENGINEER shall carry insurance of the following kinds and amounts in addition to any other
forms of insurance or bonds required under the terms of the contract specifications. The ENGINEER
shall procure and maintain for the duration of the job until final acceptance by the OWNER, or as later
indicated, insurance against claims for injuries to persons or damages to property which may arise
from or in connection with the performance of the work hereunder by the ENGINEER, his agents,
representatives, employees or subcontractor.

10.2 MINIMUM SCOPE OF INSURANCE:
A. General Liabllity:

Insurance shall be written on an occurrence basis. Claims-made coverage will be
accepted only on an exception basis after the OWNER's approval. The same
insurance company should write General Liability Coverage and OWNERs
ENGINEERS Protective Insurance.

B. Commercial General Liability

Products and Completed Operations
Contractual

Personal Injury

Explosion, Collapse and Underground
Broad Form Property Damage

C. Professional Liabliity:

Insurance may be written on a "claims-made" basis, providing coverage for negligent
acts, errors or omissions in the performance of professional services, Coverage
shall be maintained for a discovery and reporting period of no less than five (5) years
after completion of the professional services and Certificates of Insurance shall be
submitted to the OWNER on a yearly basis during this time frame, Coverage shall
be no less comprehensive than that which is carried by at least 25% of the registered
engineers or engineering firms contracting in the State of Alabama. Such coverage
shall be carried on a continuous basis including prior acts coverage to cover the
subject PROJECT. The professional liability insurance shall contain contractual
liability coverage.

D. Automoblle Liabiiity:

Business Automobile Liability providing coverage for all owned, hired and non-owned
autos. Coverage for loading and unloading shall be provided under either
automobile liability or general liability policy forms.

E. Workers' Compensation Insurance:

Statutory protection against bodily injury, sickness or disease or death sustained by
employee in the scope of employment. Protection shall be provided by a commercial
insurance company or a recognized self-insurance fund authorized before the State
of Alabama Industrial Board of Relations. “Waivers of Subrogation” in favor of the
OWNER shall be endorsed to Workers' Compensation Insurance.



10.5

10.6

10.7

10.8

suspended, voided, canceled, non-renewal or materially changed by either party,
reduced in coverage or in limits except after thirty (30) days' prior written notice by
certified mail, retumn receipt requested, has been given to the OWNER. Cancellation
of coverage for non-payment of premium will require ten (10) days written notice to
the OWNER.

ACCEPTABILITY OF INSURERS:

Insurance is to be placed with insurers authorized by the State of Alabama with an A. M. Best
rating of A-V or better.

VERIFICATION OF COVERAGE:

OWNER reserves the right to require complete, certified copies of all required insurance
policies at any time.

CONSULTANTS AND/OR SUBCONTRACTORS WORKING FOR THE ENGINEER:

The ENGINEER shall fumish Separate certificates and/or endorsements for each
subcontractor and/or consuitant showing insurance of the same type or types and to the
extent of the coverage set forth in this Article 10.

HOLD HARMLESS AGREEMENT:
A. Other Than Professlonal Liabllity Exposures:

The ENGINEER, to the fullest extent permitted by law, shall indemnify and hold
harmless the OWNER, its elected and appointed officials, employees, agents, and
representatives against all claims, damages, losses and expenses, including, but not
limited to, attomey's fees, arising out of or resulting from the performance of the
work, provided that any such claim, damage, loss or expense (1) is attributable to

abridge, or otherwise reduce any other right or obligation of indemnity, which would
otherwise exist as to any party or person, described in this paragraph.

B. Professional Liabllity:

The ENGINEER agrees, to the fullest extent permitted by law, to defend, protect,
indemnify_ and hold harmless the OWNER, its eleqted and appointed officials,

all liability, claims, demands, damages, loss, costs, fees, and expenses (including
actual fees and expenses of attorneys, expert witnesses, and other consultants)
actually or allegedly arising out of, or resulting from, the professional services ofthe
ENGINEER or the ENGINEER's consultants, subcontractors, or suppliers, including,
without limitation, any breach of contract or any negligent acts, errors, or omissions



in the performance of the professional services provided pursuant to or as a resuit of
this Agreement. Neither, the OWNER nor the ENGINEER shall be obligated to
indemnify the other party in any manner whatsoever for the other parties own
negligence. The OWNER agrees, to the fullest extent permitted by law, to indemnify
and hold harmless the ENGINEER, its officers, directors, employees and sub
consultants against all damages, liabilities or cost including reasonable attomey’s
fees and defense cost, to the extent caused by the OWNER's negligence acts in
connection with the PROJECT and acts of its contractors, subcontractors, or
consultants or anyone for whom the client is legally llable.

To the fullest extent permitted by law, the ENGINEER shall defend, protect,
indemnify, and hold harmiless the OWNER, its elected and appointed officials,
officers, directors, employees, agents, and representatives from and against any and
all liability, claims, demands, damages, loss, costs, fees and expenses (including
actual fees and expenses of attomneys, expert witnesses, and other consultants) for
infringement of patent rights, copyrights, or other intellectual property rights, except
with respect to designs, processes or products of a particular manufacturer
expressly required by the OWNER in writing. If the ENGINEER has reason to
believe the use of a required design, process or product is an infringement of a
patent, the ENGINEER shall be responsible for such loss unless such information is
promptly given to the OWNER.

ARTICLE 11- MISCELLANEOUS PROVISIONS
=== T O LELLANEOUS PROVISIONS

111 GOVERNING LAW
This Agreement shall be governed by the law of the State of Alabama.

11.2  INTENT AND INTERPRETATION

11.2.1 The intent of this contract is to require complete, correct and timely execution of the
work. Any work that may be required, implied or inferred by the contract documents,
or any one or more of them, as necessary to produce the intended result shall be
provided by the ENGINEER.

11.2.2 This contract is intended to be an integral whole and shall be interpreted as internally
consistent. What is required by any one contract document shall be considered as
required by the contract.

11.2.3 When a word, term or phrase is used in this contract, it shall be interpreted or
construed, first, as defined herein; second, if not defined, according to its generally
accepted meaning in the engineering industry; and third, if there is no generally
accepted meaning in the engineering industry, according to its common and
customary usage.

11.24 The words “include”, “includes”, or “including”, as used in this contract, shall be
deemed to be followed by the phrase, "without limitation".

11.2.5 The specification herein of any act, failure, refusal, omission, event, occurrence or
condition as constituting a material breach of this contract shall not imply that any
other, non-specified act, failure, refusal, omission, event, occurrence or condition
shall be deemed not to constitute a material breach of this contract,

11.2.6  Words or terms used as nouns in this contract shall be inclusive of their singular and
plural forms, unless the context of their usage clearly requires a contrary meaning.
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11.8

TIME IS OF THE ESSENCE

Time limitations contained herein, or provided for hereby, are of the essence of this
Agreement. The ENGINEER understands and acknowledges that time is of the essence in
completion of the PROJECT and that the OWNER will incur damages if the PROJECT is not

completed on time.
SUCCESSORS AND ASSIGNS

The ENGINEER shall not assign its rights hereunder, excepting its right to payment, nor shall
itdelegate a i ’ i i j

SUBCONTRACT REQUIREMENTS

The ENGINEER shall include the terms and conditions of this Agreement in every
subcontract or agreement with a consultant for this PROJECT so that these terms and
conditions shall be binding upon each subcontractor or consultant. The

maintain all necessary licenses, Certifications, permits or other authorizations necessary for
the PROJECT until the remaining duties hereunder have been satisfied.

NOTICES
Unless otherwise provided, all notices shall be in writing and considered duly given if the

original is hand delivered; if delivered by facsimile to 256-427-5325, or is sent by U.S. Mail,
postage prepaid to City of Huntsville Engineering, P. O. Box 308 (35804), 320 Fountain Circle
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11.12

113

STRICT COMPLIANCE

No failure of the OWNER to insist upon strict compliance by the ENGINEER with any
provision of this Contract for Professional Services shall operate to release, waive, discharge,
modify, change or affect any of the ENGINEER's obligations.

WAIVER

No provision of this Agreement may be waived except by written agreement of the parties. A
waiver of any provision on one occasion shall not be deemed a waiver of that provision on
any subsequent occasion, unless specifically stated in writing. A waiver of any provision shall
not affect or alter the remaining provisions of this Agreement.

SEVERABILITY

If any provision of this Agreement, or the application thereof, is determined to be invalid or
unenforceable, the remainder of that provision and all other provisions of this Agreement
shall remain valid and enforceable.

ETHICS

The ENGINEER shall not offer or accept any bribes or kickbacks from or to any
manufacturer, consultant, trade contractor, subcontractor, supplier or any other individual or
entity in connection with the PROJECT. The ENGINEER shall not confer on any
governmental, public or quasi-public official having any authority or influence over the
PROJECT any payment, loan, subscription, advance, deposit of money, services or anything
of more than nominal value, present or promised. The ENGINEER shall not, without the

procedures in which the ENGINEER or in which any consultant, trade contractor,
subcontractor, or supplier of the ENGINEER has a direct or indirect proprietary or other
pecuniary interest. Without prior notification and written approval of the OWNER, the
ENGINEER and the ENGINEER'S subconsuitants shall not offer services to the OWNER'S
contractor

ALABAMA IMMIGRATION ACT

Compliance with the requirements of the (Beason-Hammon Alabama Taxpayer and
Citizen Protection Act, Act No. 2012-535, Code of Alabama (1975) § 31-13-1 through  31-
13-30, commonly referred to as the Alabama Immigration Law, is required for City of
Huntsville, Alabama contracts as a condition of the contract performance. As a condition

of this agreement, pursuant to Act No. 2012-535, Code of Alabama (1975) § 31-13-1 through

1-13-30,_compliance with this requirement shall be done by the .ENGINEER by completipn

this agreement and retuming the completed form to the Engineering Division either by fax
to 256/427-5325 to the attention of Mary Hollingsworth, email to

ary. fiolingsworth @huntsvilleal gov , hand delivery or mail to: City of Huntsville
Engineering Division, P. O. Box 308, Huntsville, AL 35804. The form shall be retumed at




11.14

the time of the signing of the contract by the ENGINEER and myst be submitted before
the contract is presented to the City of Huntsville City Council for approval.

E-VERIFY - NOTICE _

As a condition of this agreement, pursuant to 8 U.S.C.§1324a, Goodwyn, Mills & Cawood,
Inc. hereby certifies that it has not knowi gly employed, recruited, referred for a fee, or
contracted with an uqauthorized alien, with respect to employ_ment in the United States.

ne.
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ATTACHMENT 1-SCOPE OF SERVICES
SN oL OPE OF SERVICES

(Refer to Letter dated May 8, 2012, from Eric Lane to Shane Davis and
attachments).



Att 1 - Pg 2 of 38 - 06/28/12

May 31,2012 L (L,/
. I;{
/"/ é/
Mr. Shane Davis, P.5"
City Engineer
City of Huntsville Engineering

P.O. Box 308
Huntsyille, Alabama 35804

RE: U.S. Hwy. 431 Improvements @ Sutton Road, Caldwell Lane, Old Big Cove Road, and
Plainview Drive- - - Grade, Base, and Pavement Improvements
Madison County, AL

Dear Mr. Davis,

Goodwyn, Mills and Cawood, Inc. (GMC) is pleased to provide our services for
the above referenced project. GMC has recently developed conceptual plans
regarding the above referenced improvements and has met with the City of
Huntsville (COH) to iron out the details of what is expected with the further
developments of this project. The following items outline the scope of work that
is currently being proposed:

Corridor Study

(See Sub-Consultant man day proposal and summary)

Field Survey

Task A: Mobilization and Basic Control Survey. GMC will utilize
existing preliminary layout data to determine what the limits of
construction should be in regards to the improvements being made.
Horizontal and vertical control will be set in field in order to tie down
existing ROW along said corridors.

Task B: Project Alignment and Profile. Run closure of control survey,
prepare closure diagram, and establish centerline of construction and
profile each roadway/intersecting centerline based on control survey.

Task C: Supplemental Control Survey and Data Gathering. Topo
cross roads, topographical survey of streams, define drainage areas and
prepare drainage map, obtain cross sections at 50 feet intervals 200 feet
wide.

Task D: Utility Survey, Drainage Sections and Compilation of Data.
Identify and locate existing utilities, survey existing properties, tie section

YNE
Center

ville. AL 35808
56 539 34 Fax 2632367913
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corners, obtain property deeds, set centerline control, reduce all field data
for submittal to the City of Huntsville Engineering Department.

Plan Development

GMC will develop construction plans per COH requirements to include
title sheet, index sheet, project notes sheet, plans legend sheet, typical sections
sheet, summary of quantities sheet, summary box sheets, plan and profile sheets,
paving layout sheets, traffic control sheets, signing and striping sheets, utility
location sheets, drainage sections sheets, special detail sheets, erosion control
sheets, and cross section sheets for each project individually as directed by the
COH.

In addition to the above mentioned items, a signal design and warrant
analysis will be performed by Skipper Consulting for this project at the proposed
signalized intersection of Old Big Cove Road and Hwy. 431. A Categorical
Exclusion (CE) is also to be performed by AST Consulting and Contracting to
examine what if any environmental impacts may be present within the areas to be
improved.

Based on previous projects and COH requirements, GMC estimates that
the total construction package shall consist of approximately 73 sheets. GMC
will attend 60% Reviews and 90% Reviews with COH and ALDOT at the
required times. Upon review of the Construction Plan Submittal set of plans,
GMC will proceed with development of the 100% set of plans (mylars) for
submittal and further letting at the COH’s discretion.

GMC will provide these services for the following fees. This fee is broken out
into individual man-days on the attached spread sheet.

Task Summary Fee
Corridor Study (proposed CE Checklist see attached) $13,272.00
Field Survey $19.423.60
Plan Development (including signal design/warrant & geotech) $143,762.10
Right-of-Way Maps, Deeds, & Tract Maps (none expected) $0.00
Total $176,457.70

GMC will provide these services for a total fee of $176,458. This fee is broken
out into individual man-days on the attached spreadsheet. A schematic for the
proposed improvements is attached for informational purposes.
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Services not included:
-Permitting (ADEM, Army Corps., etc)

Our reasonable schedule of completion will be 226 calender days. Assuming that
we begin work on June 15, 2012, our estimated completion date will be April 4,

2013.

These services can be provided per the attached fee schedule. These hourly rates
will remain in effect for the duration of the Contract and/or the completion date.

Goodwyn, Mills and Cawood, Inc. appreciated the opportunity to provide our
services on this important City of Huntsville Project and looks forward to
working with your staff, If you have any questions or comments on our fee
proposal, please call me at 539-3431.

Sincerely,
Goo n, Mills and Cawood, Inc.

Eric'Lane, P.E.
Huntsville Civil Department
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City of Huntsville Engineering Division

7:24 AM

Project No.

l

Project Name

Imp. Hwy. 431 @ Sutton Rd. Caldweli Ln., Ol

d Big Cove Rd., and Plainview D

Description|Grade, Base, and Pavement |
Scope of Work Design of Auxillary Lanes/ Widening along Hwy. 431 jl
Project Length[1875 LF +/- q’
C.O.H. Project Engineer|Chris McNeese

Engineering Consultant

Goodwyn, Mills and Cawood, Inc. "
GRAND TOTAL OF FEE PROPOSAL

Out-of-pocket
Labor Cost Expenses Fee

Corridor Study $0.00 $0.00 $0.00
Field Surveys $19,411.60 $12.00 $19,423.60
Preliminary Roadway Plans $0.00 $0.00 $0.00
Preliminary Bridge Plans $0.00 $0.00 $0.00
Right-of-Way Map, Tract Sketches and Deeds $0.00 $0.00 $0.00
Roadway Plans $141,316.60 $2,445.50 $143,762.10
Bridge Plans $0.00 $0.00 $0.00
Drainage Plans $0.00 $0.00 $0.00
Sanitary Sewer Plans $0.00 $0.00 $0.00
Environmental $13,272.00 $0.00 $13,272.00
SUB-TOTAL $160,728.20 $2,457.50 $163,185.70

GRAND TOTAL FEE $1 76,458

Signed\—"

LABOR RATES Effective Time Period June 2011 til June 2012 (see attached)
Classification Hourly Rate Assigned Personnel
Project Engineer $170.00 Burt Hankins, PE
Environmental Scientist :
Design Engineer $1560.00 Eric Lane, PE
Engineer Tech. / CADD $76.00 Sarah Ray s
Clerical $65.00 Kathy Fields &
PLS $130.00 Richard Campbell
Survey Crew $135.00 i 3-man crew

WA 53112

E!Q@!‘i t@mzr
Position'Title
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5/31/2012 City of Huntsville Engineering Division 7:24 AM
Project No.
Project Name imp. Hwy. 431 @ Sutton Rd. Caldwell Ln., Old Big Cove Rd., and Plainview Dr.
Description Grade, Base, and Pavement

Scope of Work Design of Auxillary Lanes/ Widening along Hwy. 431
Project Length 1875 LF +/-
C.0.H. Project Engineer Chris McNeese
Engineering Consultant Goodwyn, Mills and Cawood, Inc.

Fee Proposal (Field Survey) :_u
PERSONNEL COST
Daily Rate
Man-days |@ 8hrs/day

Project Engineer 1.00{ $ 1,360.00 [ $ 1,360.00
PLS 454! % 1,040.00( 3 4,721.60
Survey Crew 8.25/ $ 1,080.00[ % 8,910.00
Engineer Tech. / CADD 6.50{$ 600.00 | $ 3,900.00
Clerical 100/ $ 520.00 [ 8 520.00
Sub-Total | $ 19,411.60

SUB-CONSULTANTS (attach man-day & fee FROM each sub-consultant; show total fee for each here)

$ 3

] .

$ -

i $ -

$ ¥ ~ -

Subconsultant Administration Expense (5%) EB' ' -

Sub-Total | $ -

TOTAL LABOR] $ 19,411.60
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5/31/2012 City of Huntsville Engineering Division 7:24 AM

Project No.
Project Name Imp. Hwy. 431 @ Sutton Rd. Caldwell Ln., Old Big Cove Rd., and Plainview D

Description Grade, Base, and Pavement
Scope of Work Design of Auxillary Lanes/ Widenilgjlon¢gHwy. 431
Project Length 1875 LF +/-
C.0.H. Project Engineer Chris McNeese

Engineering Consuiltant Goodwyn, Mills and Cawood, Inc.
Engineer
Survey  Tech. /
FIELD SURVEY PLS Crew  CADD
Basedona 3 Man Crew

Task ESTIMATED MAN-DAYS
Contact Property Owners 0.00 0.00 0.00
Perform Basic Control Survey - 0.63 1.76 0.75
Obtain Topographic Data 0.63 2.50 0.75
Define Drainage Areas/Prepare Schematic Drainage Map 0.38 0.00 1.00
Identify/Locate Utilities 0.63 1.50 0.00
Tie to Required Property Corners 0.63 1.25 0.75
Obtain Copies of Latest Deeds 0.63 0.00 0.00
Set & Reference Pls, PCs, POTs, POCs, & other critical points 0.38 1.25 0.75
Prepare Detailed Topographical/Field Map 0.63 0.00 2.50
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
TOTALS 4.54 8.25 6.50
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5/31/12012 City of Huntsville Engineering Division

7:24 AM

Project No.

Project Name Imp. Hwy. 431 @ Sutton Rd. Caidwell

Ln., Old Big Cove Rd., and Plainview D

Description Grade, Base, and Pavement

Scope of Work Design of Auxillary Lanes/ Wid:

Project Length 1875 LF +/-

C.O.H. Project Engineer Chris McNeese

Engineering Consultant Goodwyn, Mills and Cawood, Inc.
ut-of-pocket Expenses (Field §urvey)

—_———
PRINTING / REPRODUCTION COST

Sheets Total |Cost per
Type of printing/reproduction # of Sets| perSet | Sheets | Sheet Total
Field Prep. Sheets for Notes 2 3 6 $ 100]$ 6.00
Drainage Analysis Sheets i 2 3 6 $ 100]9 6.00
0 0 0 5 - $ -
0 0 0 $ - $ -
0 0 0 $ - $ -
0 0 0 $ - $ -
Total Printing/Reproduction C $ 12.00
[Communication Cost (telephone, fax, etc.) Total
[$ -
@staggCost (overnight, stamps, etc.) Total
[ $ -
Other (provide description on next line) Total
1 l s =
[__Total Out-of-pocket Expenses l'$ 12.00 |

|Comments:
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5/31/2012 City of Huntsville Engineering Division 7:25 AM

Project No.
Project Name Imp. Hwy. 431 @ Sutton Rd, Caldweil Ln., Old Big Cove Rd., and Plainview Dr.
Description Grade, Base, and Pavement
Scope of Work Design of Auxillary Lanes/ Widening along Hwy. 431
Project Length 1875 LF +/-
C.O.H. Project Engineer Chris McNeese
Engineering Consultant Goodwyn, Mills and Cawood, Inc.
Fee Proposal (Roadway Plans)

PERSONNEL COST

Daily Rate @
Man-days 8hrs/day
Project Engineer 14.46]$ 1,360.00 [ § 19,665.60
Design Engineer 42.46| $ 1,200.00 | $ 50,952.00
Engineer Tech. / CADD 76.60/$  600.00 [ $ 45,960.00
Clerical 400/ $ 520.00 3% 2,080.00
Sub-Total| $ 118,657.60

SUB-CONSULTANTS (attach man-day & fee FROM each sub-consultant; show total fee for each here)
Signal Design & Signal Warrant Analysis by Skipper Consuiting [ 13,580.00
Geotechnical Survey/ Materials Testing (see man-day estimate) g

§

Performed By Geo Solutions: Mr. William Kennard, PE 8,000.00

Subconsultant Administration Expense (5%) 3 1,079.00

Sub-Total $ 22,659.00
$

TN IN

TOTAL LABOR] 141,316.60
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5/31/2012 City of Huntsville Engineering Division 7:25 AM
Project No.
Project Name imp. Hwy. 431 31 @ Sutton Rd. Caldwell Ln., Oid Big Cove Rd., and Plainview Dr.
Description Grade, Base, and F Pavement
Scope of Work Design of Auxillary Lanes/ Widening along Hwy. 431
Project Length 1875 LF +/-
C.O.H. Project Engmeer Chris McNeese
Engineering Consultant Goodwyn, Mills and Cawood, Inc.
' ESTIMATED MAN-DAYS
Design Engineer Tech. /
ROADWAY P LAN S Project Engineer Engineer CADD
# OF DAYS/ DAYS/ DAYS/
SHEET TITLE SHEETS |SHEET| TOTAL (SHEET TOTAL|SHEET| TOTAL
TITLE SHEET 1.00f 0.13 0.13] 0.38] 038 050 0.50
INDEX SHEET 1.00] 0.06 0.06f 0.25] 0.25] 050 0.50
PROJECT NOTE SHEET 1.00f 0.13 0.13] 0.25] 0.25 0.50 0.50
PLANS LEGEND 2.00] 0.08 0.12] 0.25] 0.50] 050 1.00
TYPICAL SECTIONS
Main Roadway 2.00] 0.13 0.26] 0.50] 1.00] 1.00 2.00
Cross Roads 1.000 0.19 0.19] 083] 063 125 1.25
Detour & Misc, 0.50f 0.13 0.07] 0.50] 0.25] 71.00 0.50
Ramps 0.00f 0.00 0.00f 0.00] 0.00] o0.00 0.00
0.00] 0.00 0.00] 000 o0.00] 000 0.00
0.00f 0.00 0.00f o0.00f o0.00] o0.00 0.00
SUMMARY SHEET
Main Summary | 1.00f 0.25] 0.25] 0.75] 0.75] 1.50] 1.50
SUMMARY BOX SHEETS
Roadway Pipe 0.50}] 0.06 0.03] 050] 025 075 0.38
Culvert Extension, New Culvert 0251 0.06 0.02] 050/ 0.13] 075 0.19
Bridge Culvert Extension, New Bridge Culvert 0.00f 0.00 0.00f 0.00] 0.00]  0.00 0.00
Guardrail 0.13] 0.08 001 050 o0.07] 075 0.10
Slope Paving (Under Bri idges) . 0.00] 0.00 0.00] 000] 0.00] 000 0.00
Side Drain Pipe 0.25] 0.06 0.02] 0.50] 0.13] 0.75 0.19
Signing 025/ 0.08 0.02f 063] 0.16] 1.00 0.25
Base & Pavement 0.13] = 0.08 0.01] 083] 0.08] 075 0.10
Bridge 0.00f 0.00 0.00f 000] 0.00] 000 0.00
Striping & Pavement Markings 0.13f 0.06 0.01] 025 003] 050 0.07
Curb & Gutter 025} 0.06 0.02] 025/ 0.06] 050 0.13
Bridge End Slabs 0.00] 0.00 0.00f 0.00] 0.00] o000 0.00
Roadway Lighting 0.00f 0.00 0.00] 000 0.00] 000 0.00
Sidewalk 0.00] 0.00 0.00/ 0.00] 0.00] o000 0.00
Slope Paving (Ditches) 0.00f 0.00 0.00j 0.00] 0.00] o000 0.00
Ditch Summary 0.25] 0.08 0.02/ 050 0.13] 075 0.19
Concrete Safety Barrier 0.00f 0.00 0.00f 0.00] 0.00] o000 0.00
Retaining Wall 0.00f 0.00 0.00f 000] 0.00] o000 0.00
Misc. Boxes 1.00f 0.13 013 100] 1.00] 200 2.00
Erosion Control 0.50} 0.06 0.03/ 050f 0.25] 150 0.75
0.00f 0.00 0.00f 0.00] o0.00] o000 0.00
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5/31/2012 City of Huntsville Engineering Division 7:25 AM
ESTIMATED MAN-DAYS ]
Design Engineer Tech. /
ROADWAY PLANS Project Engineer|  Engineer CADD
# OF DAYS/ DAYS/ DAYS/
SHEET TITLE SHEETS |SHEET| TOTAL |SHEET TOTAL|SHEET| TOTAL
PLAN & PROFILE
Main Roadway 5.00f 0.13 0.65] 0.75] 3.75 1.50 7.50
Crossroads 0.00{ 0.00 0.00] o0.00f o0.00] 0.00 0.00
Detours 0.00f 0.00 0.00) o0.00f o0.00] 0.00 0.00
Retaining Walls 0.00f 0.00 0.00] 0.00f 0.00] 000 0.00
0.00f 0.00 0.00] 0.00[ 0.00] 0.00 0.00
PAVING LAYOUT
Main Roadway 400{ 0.13 0.52] 050] 200] 150 6.00
Crossroads 0.00] 0.00 0.00] 0.00] 0.00] 0.00 0.00
Intersections 1.50f 0.08 0.09] 050] 0.75] 1.50 2.25
0.00f 0.00 0.00] 0.00[ 0.00] 0.00 0.00
INTERCHANGES
Geometrics 0.00f 0.00 0.00f 0.00f 0.00] 0.00 0.00
Ramps Profiles 0.00{ 0.00 0.00] 0.00f o0.00] 0.00 0.00
Site Grading 0.00] 0.00 0.00] 0.00f 0.00] 0.00 0.00
Cross Sections 0.00] 0.00 0.00f 000 o0.00] 0.00 0.00
Signing 0.00{ 0.00 0.00] 0.00f 0.00] 0.00 0.00
0.00f 0.00 0.00] 0.00f 0.00] 0.00 0.00
TRAFFIC CONTROL
Sequence of Construction 1.00] 0.06 0.06 0.50] 0.50] 1.00 1.00
Summary & notes 1.00] 0.08 0.06f 050/ 0.50] 1.00 1.00
Typical Section Sketches 1.00{ = 0.08 0.06] 0.25{ 0.25] 1.00 1.00
Signing Layout 4.00] 0.08 0.24{ 0.38] 1.52] 075 3.00
Special Drawings 5.00] 0.00 0.00) 0.13] 0.65] 050 2.50
0.00] 0.00 0.00) 0.00f 0.00] 0.00 0.00
STRIPING & SIGNING

Signing, Striping & Pavement Markers Layout 4.00] 0.08 0.24| 050/ 2.00] 1.00 4.00
0.00] 0.00 0.00f 0.00f 0.00] 0.00 0.00

0.00] 0.00 0.00 0.00{f 0.00] 0.00 0.00

SIGNALIZATION

Signal Layout (1 per site) 0.00f - 0.00 0.00{ 0.00{ 0.00] 0.00 0.00

Traffic Analysis 0.00f 0.00 0.00f o0.00] o0.00] 000 0.00

Traffic Counts (1 per site) 0.00f 0.00 0.00f o0.00f 0.00] 0.00 0.00

Signal Warrant Analysis (1 per site) 0.00f 0.00 0.00] 0.00] o0.00] 0.00 0.00

Special Details 0.00f 0.00 0.00 0.00] 0.00] 0.00 0.00

(See Attached) 0.00f 0.00 0.00f o0.00f o0.00f 000 0.00

UTILITY SHEETS

Utility Sheets 4.00} 0.08 024 013] 052] 050 2.00
0.00f 0.00 0.00f o0.00f 0.00] 0.00 0.00

DRAINAGE SECTIONS

Pipe&Culvert X-Sect./Profiles 5.00f 0.06 030, 050] 250 1.00 5.00
0.00f 0.00 0.00f 0.00f 000] 0.00 0.00
0.00{ 0.00 0.00] 000 o000] o0.00 0.00

LIGHTING

Plan Layout 0.00f 0.00 0.00f 0.00f 0.00] 0.00 0.00

Special Details 0.00f 0.00 0.00] 0.00] 0.00] 0.00 0.00

0.00] 0.00 0.00f 0.00f o©0.00] 0.00 0.00

EROSION CONTROL
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5/31/2012 City of Huntsville Engineering Division 7:25 AM

Design Engineer Tech. /
ROADWAY P LANS Project Engineer Engineer CADD
# OF DAYS/ DAYS/ DAYS/
SHEET TITLE SHEETS|SHEET| TOTAL |SHEET TOTAL|SHEET| TOTAL

ESTIMATED MAN-DAYS

Erosion Control Layout

4.00] 0.13 052 0.75] 3.00] 1.50 6.00

Erosion Control Details

1.00f 0.06 006/ 0.50] 0.50{ 1.00 1.00

ROADWAY CROSS SECTIONS

Main Roadway 19.00] 0.06 1.14] 038 7.22] 0.75 14.25

Crossroads 0.00f 0.00 0.00] 0.00] 0.00] 0.00 0.00

Earthwork Balancing 0.00{ 0.00 0.00f 0.00{ 0.00] 0.00 0.00
0.00] 0.00 0.00f 0.00] 0.00] 0.00 0.00

SUB-TOTAL [ 264NN 571 W oo Y 56566

REVIEW MEETINGS

Design Criteria/Kickoff \\\\\\\\\\\\\\\\\-m\\\\\\\\\\\

30% Review

\\\\\\\\\\\\\\\\m \\\EIE\\\\\\\

60% Review

\\\\\\\\\\\\\\\\Im\\\\\\\\m\\\\\

90% Review

\\\\\\\\\\\\\\\\\-’}E\\\\ DN 250NN

Stormwater Permits

Drainage Report

__STSOS SRy 7N
Nnliir- et NEEETNNN

Cost Estimates

Deslgn Hearing

= \\-m N

SUB-TOTAL

_ 8 i =

TOTAL MAN-DAYS

\\\\\\\\\\\\\\\\\m\\\\\\\\m\\\\\\\\ 76.60



5/31/2012

Att 1 - Pg 13 of 38 - 06/28/12

City of Huntsville Engineering Division

7:25 AM

Project No.

Project Name Imp. Hwy. 431 @ Sutton Rd. Caldwell Ln., Old Big Cove Rd., and Plainview D

Description Grade, Base, and Pavement

Scope of Work Design of Auxillary Lanes/ Widening along Hwy. 431

Project Length 1875 LF +/-

C.O.H. Project Engineer Chris McNeese

Engineering Consultant Goodwyn, Mills and Cawood, Inc.
ut-of-pocket Expenses (

Roadway Plans)

PRINTING / REPRODUCTION COST

Sheets | Total | Cost per
Type of printing/reproduction # of Sets| per Set | Sheets | Sheet Total
60% Plan Submittal to Maintenance 7 73 511 $ 100]$ 511.00
90% Plan Submittal to Maintenance 7 73 511 $ 100]% 511.00
100% Plans Submittal to Maintenance 7 73 511 $ 100[$ 511.00
Mylar Submittal 1 73 73 $ 1250[$ 91250
0 $ -
0 $ -
Total Printing/Reproduction C $ 2,445.50
[Communication Cost (telephone, fax, etc.) Total
[ $ -
[Postage Cost (overnight, stamps, etc.) Total
[ $ -
Other (provide description on next line) Total
| $ -
Total Out-of-pocket Expenses $ 2,445.50 |

Comments:
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5/31/2012 City of Huntsville Engineering Division 7:25 AM
Project No.
Project Name Imp. Hwy. 431 @ Sutton Rd. Caldwell Ln., Old Big Cove Rd., and Plainview DT]I
Description Grade, Base, and Pavement R
Scope of Work Design of Auxillary Lanes/ Widening along Hwy. 431

Project Length 1875 LF +/-

C.O.H. Project Engineer Chris McNeese

Engineering Consultant Goodwyn, Mills and Cawood, Inc.

Fee Proposal (Field Survey)

(SEE ATTACHED)

—
PERSONNEL COST

Daily Rate

Man-days |@ 8hrs/day

Project Engineer 0.00] $ 1,360.00[ $ -
Environmental Scientist 0.00] $ - $ -
Engineer Tech. / CADD 0.00/]$ 600.00($ -
Clerical 000/ $ 52000($ -

Sub-Total | $ -
SUB-CONSULTANTS (attach man-day & fee FROM each sub-consuitant; show total fee for each here)
AST Consulting & Con racting, LLC, Sharon Thompson, CCA, CPESC $ 12,640.00

$
$ -
$
3

3 -
Subconsultant Administration Expense (5%) $ 632.00
$

Sub-Total 13,272.00

TOTAL LABOR] § 13,272.00
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5/31/2012 City of Huntsville Engineering Division 7:25 AM

Project No.
Project Name Imp. Hwy. 431 @ Sutton Rd. Caldwell Ln.. Old Big Cove Rd., and Plainview Dr. ||
Description Grade, Base, and Pavement f
Scope of Work Design of Auxillary Lanes/ Widening along Hwy. 431 1

i
” Project Length 1875 LF +/-
| C.0.H. Project Engineer Chris McNeese
Engineering Consuiltant Goodwyn, Mills and Cawood, Inc.
Engineer
. Project Environment Tech./
Enviromental Engineer _al Scientist CADD
Task
Field Reconnaissance 0.00 0.00 0.00
Data Review 0.00 0.00 0.00
Report Preperation 0.00 0.00 0.00
Report Review 0.00 0.00 0.00
Drawings 0.00 0.00 0.00
Final Report 0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00¢ 0.00 0.00
0.00 0.00 0.00
TOTALS 0.00 0.00 0.00
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5/31/2012 City of Huntsville Engineering Division 7:25 AM

Project No.
Project Name Imp. Hwy. 431 @ Sutton Rd. Caldwell Ln., Old Big Cove Rd., and Plainview D
Description Grade, Base, and Pavement
Scope of Work Design of Auxillary Lanes/ Wid:
Project Length 1875 LF +/-
C.O.H. Project Engineer Chris McNeese
Engineering Consultant Goodwyn, Mills and Cawood, Inc. .
ut-of-pocket Expenses (Enviromentﬂ)
PRINTING / REPRODUCTION COST

‘Sheets | Total |Cost per

Type of printing/reproduction # of Sets| per Set | Sheets | Sheet Total
0 0 0 $ - $ -
0 0 0 $§ - $ -
0 0 0 $ - $ -
0 0 0 $ - Is -

0 0 0 $ - $ -
0 0 0 [ $ -
Total Printing/Reproduction C $§ -

[Communication Cost (telephone, fax, etc.) Total
[$ -

{Postage Cost (overnight, stamps, etc.) Total
I -

Other (provide description on next line) ‘Total
4 ] -

[ Total Out-of-pocket Expenses 1$ -

[Comments: j
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GEOTECHNICAL SERVICES
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GLOSULLTTONS LL L

GEONECHINET EIIiIecring sind Mol iz /esiipg Services

May 8, 2012

Goodwyn, Mills and Cawood
7 Town Center Drive, Suite 201
Huntsville, Alabama 35806

Attention: Mr. Eric Lane, P.E.

Subject: Proposal for Geotechnical Engineering Services
Improvements to US Highway 431 and Intersections with Oid Big Cove Road

Caldwell Lane and Sutton Road
Huntsville, Alabama
Proposal No.: G-12-055

Dear Mr. Lane:;

As requested we are pleased to submit a proposal for geotechnical engineering services
on the subject project. To aid in the preparation of this proposal, we have discuss the
project with you, reviewed the information provided and reviewed current conditions at
each of the subject intersections. This proposal presents a recommended scope of
services, fee consideration and scheduls to complete the proposed services.

Proposed Construction

The subject project will include improvements to the intersections of Highway 431 with
Old Big Cove Road, Caldwell Lane and Sutton Road. Improvements at each
intersection varies but in general will typically include the addition of left hand turn lanes,
right hand tum lane radius improvements and possibly acceleration lanes. Some
plaining and overlaying is also possible.

Scope of Services

A subsurface exploration for the improvements will be performed in general accordance
with the applicable requirements of ALDOT, BMTP-390, as well as the City of Huntsville
Standard Specifications. The following services are proposed:

Roadway Investigation

* Review of available geological literature including published geological maps.

» Subsurface exploration consisting of the excavation, logging, and sampling of
approximately four borings at each intersection. The borings will be drilled to a
depth of 10 feet below the proposed finish grade elevation or auger refusal,
whichever is encountered first. The borings will include Standard Penetration

Testing at selected intervals.

7201 Opportunity Boulevard « Huntsville, AL 35810 - 256-837-6708 « Fax 256-837-6702
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Improvements at US Highway 31 May 8, 2012
Proposal No.: G-12-055 Page 2

e Pavement coring at two locations on Caldwell Lane and one location at Old Big
Cove Road. The existing asphaltic concrete and basestone sections will be

measured and documented.

e Traffic control flagmen will be required when drilling within the existing road
limits.

» Laboratory testing will be performed on representative soil samples. At this time
we anticipate testing will include moisture content, Atterberg limits, particle size
gradation and a resilient modulus test.

e Upon the completion of the field exploration, laboratory testing and data analysis,
a written report will be prepared. The report will address the roadway issues
including site and subgrade preparation, earthwork recommendations,
undercutting requirements, recommendations for fill slope construction,
dewatering requirements, a recommended pavement section and other soil
related considerations.

Estimated Fee

Our fee for the services proposed will be on a lump sum basis. Our lump sum fee will be
$8,000.00.

Schedule

Based on our current schedule, we anticipate we can begin field services within four to
five days of receiving authorization to proceed. Fieldwork is expected to take two days
and laboratory testing an additional three to four weeks. Written reports would be
submitted for review four to five weeks after completion of laboratory testing.

Closing

We appreciate the opportunity to present this proposal to you. If you have any questions
regarding our proposed scope, please call.

: Respeetfullgs
GEO Soluti

ubmitted, -.

Partner
Distribution: (1) Addressee

Attachments: Proposal Authorization Sheet
Terms and Conditions
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SIGNAL DESIGN AND WARRANT ANALYSIS
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U.S. Highway 431 Improvements
Traffic Signal Design
Huntsville, Alabama

Scope of Work
Traffic Signal Deslgn
U.S. Highway 431 Improvements
Old Blg Cove Road/Old Blg Cove Road Extenslon
Caldwell Lane
Huntsvllle, Alabama

Traffic Signal Warrant Study

The Consultant will conduct a traffic signal warrant study for the intersection of U.S. Highway 431 at
Caldwell Lane in Huntsville, Alabama. The study process to be followed to undertake the traffic signal

warrant study includes:

1. Collect traffic count informatlon for the study intersection as required to complete the study
process;

Establish the criteria for traffic signal evaluation;

Conduct a traffic signal warrant evaluation for existing conditions for the study location;

Prepare documentation to reflect current signal warrants for the study location in a format
required by ALDOT;

Submit a “Draft” of the report to the Client/Owner for review and comment;

Conduct a telephone conference with the Client to discuss the findings of the study efforts;
Prepare documents for transmittal to ALDOT; and

Coordinate ALDOT review of the study document.

ONOM AN

The final study report document will be provided in draft formal (.pdf) for review and final comments. Upon
receipt of comments from the Client and City, the Consultant will publish a “final” version for the study
report. Six (6) copies of the report document will be submitted to ALDOT for their review. Skipper
Consuilting will work with ALDOT during their review of the study. Approval of the study by ALDOT is not

guaranteed by Skipper Consulting.

Traffic Signal Deslgn

Intersections to be inciuded in the traffic signal design effort will Include:

- U.S. Highway 431 at Oid Big Cove Road/Old Big Cove Road Extension
- U.S. Highway 431 at Caldwell Lane

The Consuiltant would initiate the design portion of this project by discussing the parameters of the signal
design with the City of Huntsvllie and the Alabama Department of Transportation. Following these
discusslons, the signal design would be undertaken. It is assumed that base mapping of existing and
proposed conditions will be provided by the Client. This base mapping should include roadway geometric
features, striplng, underground and overhead utilities, storm drainage, right of way, and easements and
shall be provided in either AutoCAD or Microstation format.

Design efforts for the project will be undertaken using procedures and specifications consistent with the
latest Federal Aid plan standards of the Alabama Department of Transportation and specifications as
provided by the City. Design efforts would include:

- Signal phasing and timing.
- Research applicable Clty and ALDOT specifications.

- Determine appropriate signal notes.
- Determine equipment and installation details.

1of2
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U.S. Highway 431 Improvements
Traffic Signal Design
Huntsville, Alabama

The plan assembly would be prepared in federal aid format and include applicable traffic signal notes,
legend, signal plans, applicable detail sheets, strlping modifications for the signalized intersection, and

quantities. A construction cost estimate will also be prepared.

Plans shall be prepared for the PS&E pian submittal. The Consultant will attend the applicable portion of
the PS&E review and address all plan review comments received from ALDOT from the PS&E and
subsequent reviews. Cost estimates shall be updated for each review as necessary.

The Consultant shall provide one set of paper copies for each plan review and one set of mylars for the
Office Engineer submittal. Electronic files shall be provided as requested by the Client, in either AutoCAD
or Microstation format. Electronic files and paper copies of the estimate shall be provided with each plan

review.

Items Specifically Excluded from the Scope of Work

All work tasks which are not included in the scope are exciuded. Work tasks which are specifically
excluded include, but are not limited to, the following:

Surveying
Geotechnical investigation
Pole design

Pole foundation design
Permitting

20f2
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2/28/2012 City of Huntsville Engineering Division 10:57 AM
Project No. |
Project Name U.S. Highway 431 Improvements
Description|Old Big Cove Road and Caldwell Lane
Scope of Work|Traffic Signalization
Project Length |
C.0.H. Project Engineer
Engineering Consuitant Skipper Consulting
GRAND TOTAL OF FEE PROPOSAL
Out-of-pocket
Labor Cost Expenses Fee

Corridor Study $0.00 $0.00 $0.00
Fleld Surveys $0.00 $0.00 $0.00
Preliminary Roadway Plans $0.00 $0.00 $0.00
Preliminary Bridge Plans $0.00 $0.00 $0.00
Right-of-Way Map, Tract Sketches and Deeds $0.00 $0.00 $0.00
Roadway Plans $13,580.00 $0.00 $13,580.00
Bridge Plans $0.00 $0.00 $0.00
Drainage Plans $0.00 $0.00 $0.00
[Sanitary Sewer Plans $0.00 $0.00 $0.00
Environmental $0.00 $0.00 $0.00

GRAND TOTAL FEE $1 3,580

LABOR RATES Effectlve Time Perlod
Classilfication Hourly Rate Assigned Personnel
Project Engineer $125.00 Richard Caudle
Environmental Sclentist
Design Engineer _
[Engineer Tech. / CADD $65.00 Ty Cosby
Clerical $35.00 Anlta Osbourne
PLS
Survey Crew
& 2/28/2012
ed Date
President

Position/Title



Att 1 - Pg 24 of 38 - 06/28/12

2/28/2012 City of Huntsvllle Engineering Dlvision 10:58 AM
Project No.
Project Name U.S. Highway 431 Improvements
Description Oid 1 Big Cove Road and Caldwell Lane
Scope of Work Traffic Signalization
Project Length
C.0.H. Project Engineer
Engineering Consultant Skipper Consulting
ESTIMATED MAN-DAYS
Design Engineer Tech. /
ROADWAY PLANS Project Engineer| Engineer CADD
# OF DAYS/ DAYS/ DAYS/
SHEET TITLE SHEETS |SHEET| TOTAL [SHEET TOTAL|SHEET| TOTAL
TITLE SHEET 0.00f 0.00 0.00{f 0.00f 0.00] 0.00 0.00
INDEX SHEET 0.00{ 0.00 0.00f 0.00] 0.00] 0.00 0.00
PROJECT NOTE SHEET 1.00] 025 0.25| 0.00f 0.00] 0.25 0.25
PLANS LEGEND 1.00] 0.25 0.25| 0.00] o0.00] 0.25 0.25
TYPICAL SECTIONS
Main Roadway 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Cross Roads 0.00f 0.00 0.00] 0.00f 0.00] 0.00 0.00
Detour & Misc. 0.00f 0.00 0.000 0.00f 0.00] 0.00 0.00
Ramps 0.00f 0.00 0.00f 0.00] 0.00] 0.00 0.00
0.001 0.00 0.00] 0.00f 0.00 0.00 0.00
0.00{ 0.00 0.00f 0.00f 0.00] 0.00 0.00
SUMMARY SHEET
Main Summary [ 000 0.00] 0.00] 0.00] 0.00] 0.00] 0.00
SUMMARY BOX SHEETS
Roadway Pipe 0.00] 000 0.00f 0.00] 0.00{ 0.00 0.00
Culvert Extension, New Culvert 0.00] 0.00 0.00f 0.00f 0.00] 0.00 0.00
Bridge Culvert Extension, New Bridge Culvert 0.00] 0.0d 0.00f 0.00] 0.00] 0.00 0.00
Guardrail 0.00{ 0.00 0.00 0.00] 0.00f 0.00 0.00
Slope Paving (Under Bridges) 0.00]: 0.00 0.00] 0.00f 0.00] 0.00 0.00,
Side Drain Pipe 0,00 0.00 0.00 0.00 0.00 0.00 0.00
Signing 0.00f 0.00 0.00f 0.00f 0.00] 0.00 0.00
Base & Pavement 0.00{ 0.00 0.00f 0.00] 0.00] 0.00 0.00
Bridge 0.00] 0.00 0.00f 0.00f 0.00{ 0.00 0.00
Striping & Pavement Markings 0.00] 0,00 0.00] 0.00] o0.00] 0.00 0.00
Curb & Gutter 0.00] 0.00 0.00{ 0.00f 0.00] 0,00 0.00
Bridge End Slabs 0.00] 0.00 0.00f 0.00f 0.00] 0.00 0.00
Roadway Lighting 0.00f 0.00 0.00{ 0.00f 0.00] 0.00 0.00
Sidewalk ) 0.00{ 0.00 0.00f 0.00[f 0.00] 0.00 0.00
SloEe Paving (Ditches) 0.00]. 0.00 0.00] 0.00] 0.00] 0.00 0.00
Ditch Summary 0,00/ 0.00 0.00{ 0.000] 0.00] 0.00 0.00
Concrete Safety Barrier 0.00f 0.00 0.00f 0.00f 0.00] 0.00 0.00
Retaining Wall 0.00] 0,00 0.00] 0.00f 0.00] 0.00 0.00
Misc. Boxes 1.00] 0.50 0.50] 0.000 0.00] 1.00 1.00
Erosion Control 0.00f 0.00 0.00f 0.00f 0.00] 0.00 0.00
0.00] 0.00 0.00f 0.00f o0.00f 0.00 0.00
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2/28/2012 City of Huntsvlile Engineering Division 10:58 AM
ESTIMATED MAN-DAYS
Design Engineer Tech. /
ROADWAY P LANS Project Engineer|  Engineer CADD
] # OF DAYS/ DAYS/ DAYS/
SHEET TITLE SHEETS |SHEET| TOTAL |SHEET TOTAL|SHEET| TOTAL
PLAN & PROFILE
Main Roadway 0.00{ 0.00] 0.00§ 0.00f 0.00] 0.00 0.00
Crossroads 0.00] 0.00 0.00f 0.00] 0.00] 0.00 0.00
Detours 0.00f 0.00 0.00{ 0.00] 0.00] 0.00 0.00
Retaining Walls 0.00f 000/ 0.00] 0.00] 0.00[ 0.00 0.00
0.00{ 0.00} 0.00] 0.00] 0.00] 0.00 0.00
PAVING LAYOUT
Main Roadway 0.00f 0.00 0.00] 0.00] 0.00] 0.00 0.00
Crossroads 0.00] 0.00 0.00f 0.00f o0.00] 0.00 0.00
Intersections 0.00]° 0.00 0.00] 0.00f 0.00] 0,00 0.00
0.00f 0.00 0.00f 0.00] o0.00] 0.00 0.00
INTERCHANGES
Geometrics 0.00{ 0.00 0.00] 0.00] 0.00] 0.00 0.00
Ramps Profiles 0.00f 0.00 0.00] 0.00f 0.00] 0.00 0.00
Site Grading __ 0.00] 000 0.00] 0.00] 0.00] 0.00]  0.00
Cross Seactions 0.00] 0.00 0.00] 0,00 0.00] 0.00 0.00
Signing 0.00{ 0.00 0.00] 0.00] 0.00] 0.00 0.00
0.00] 0.00 0.00f 0.00] 0.00] 0.00 0.00
TRAFFIC CONTROL
Sequence of Construction 0.00]" 0.00 0.00] 0.00] 0.00] 0.00 0.00
Summary & notes 0.00]° 0.00 0.00f 0.00{ 0.00] 0.00 0.00
Typical Section Sketches 0.00{ 0.00 0.00] 0.00] 0.00f 0.00 0.00
Signing Layout 0.00]  0.00 0.00]. 0.00f 0.00 0.00 0.00
Special Drawings 0.00/ 000 0.00] 0.00] 0.00] 0.00 0.00
| 0.00f 0.00 0.00{ 0.00] 0.00{ 0.00 0.00
STRIPING & SIGNING
Signing, Striping & Pavement Markers Layout 0.00] 0.00] 0.00] 0.00] 0.00]  0.00 0.00
0.00]: 0.00 0.00f 0.00f 0.00] 0.00 0.00
S 0.00f 0.00] 0.00] 0.00] 0.00] 0.00] _ 0.00
SIGNALIZATION
Signal Layout (1 per site) 2.00]° 2.50 5.00] 0.00{ 0.00f 1.50 3.00
Traffic Analysis 0.00]° 0.00 0.00; 0.00f 0.00] 0.00 0.00
Traffic Counts (1 per site) 1,00 0.00 0.00f o0.00] 0.00] 200 2.00
| Signal Warrant Analysis (1 per site) 1.00f 1.0 1.00] 0.00] 0.00] 2.00 2.00
Special Details 0.00{ 0.00 0.00f 0.00] 0.00] 0.00 0.00
0.00f 0.00 0.00f 0.00] 0.00] 0.00 0.00
UTILITY SHEETS
Utility Sheets 0.00] 0.00] 0.00] 0.00] 0.00] 0.00 0.00
0.00] 0.00 0.00f 0.001 0.00] 0.00 0.00
DRAINAGE SECTIONS
Pipe&Cuivert X-Sect./Profiles 0.00] 000] 0.00] 000 0.00] 0.00 0.00
0.00{ . 0.00] 0.00] 0.00] 0.00] 0.00 0.00
0.00f 0.00] 0.00] 0.00f 0.00] 0.00 0.00
LIGHTING
Plan Layout 0.00] 0.00 0.00f 0.00] 0.00] 0.00] 0.00
Special Details 0.00] 0.00 0.00{ 0.00 0.00] 0.00] 0.00
0.00] 0.00 0.00f 0.00] 0.00 0.00] 0.00
EROSION CONTROL
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10:58 AM

2/28/2012 Clty of Huntsvllle Engineering Divislon
ESTIMATED MAN-DAYS
Design Engineer Tech. /
ROADWAY P LANS Project Engineer Engineer CADD
# OF DAYS/ DAYS/ DAYS/
SHEET TITLE SHEETS|SHEET| TOTAL | SHEET TOTAL|SHEET| TOTAL
Erosion Control Layout 0.00] 0.00 0.00] 0.00] 0.00] 0.00 0.00
Erosion Control Details 0.00] 0.00 0.00f 0.00]f 0.00f 0,00 0.00
ROADWAY CROSS SECTIONS
Main Roadway 0.00 0.00] 0.00 0.00] 0.00 0.00 0.00
Crossroads 0.00f 0.00 0.00] 0.00f 0.00] 0.00 0.00
Earthwork Balancing 0.00f 0.00 0.00f 0.00] 0.00] 0.00 0.00
0.00] 0.00 0.00f 0.00] 0.00] 0.00 0.00
SUB-TOTAL [ 700NNV 7o NI v
REVIEW MEETINGS
Design Criteria/Kickoff \\\\\\\\\\\\\\\.ﬂ\\\\\\m\\\ \
30% Review LM \\\\\-EE\\\\\\\ -mm\\\\\\\\\\
60% Review \\\‘\\\\\\\\\\\\\\\\\‘IIE\\\\\\HIE A
90% Review \\\\\\\\\\\\\\\\\\.ﬂ]\\\\\\\ N 0.00] \\\\\\\

Stormwater Permits \\\\\\\\\\\\\ \m\\\\\\m g _'

Dralnage Report AT T SRR -m\\\\\ 0.00
Cost Estl | 0.50] -mm N

Desigh Hoarin N\ NN -

0.00

\\ \ \ 0.00

0.00

SUB-TOTAL \\\ 1.50 Q\\\\ m;\\\ 1.00

TOTAL MAN-DAYS

MMM W _ ool
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2/28/2012 Clty of Huntsville Englneering Division 10:58 AM
Project No.
Project Name U.S. Highway 431 Improvements
Description Old Big Cove Road and Caldwell Lane
Scope of Work Traffic Slgnallzat_lon
Project Length
C.O.H. Project Engineer
Engineerlng Consuitant Skipper Consulting
Fee Proposal (Roadway Plans)
PERSONNEL COST
Daily Rate @
Man-days 8hrs/day
Project Engineer 8.50/ $ 1,000.00]$ 8,500.00
Design Engineer 0.00{ $ - $ -
Engineer Tech. / CADD 9.50{ % 520.00]% 4,840.00
Clerical 0.50{ $ 280.00]$ 140.00
Sub-Total] $ 13,580.00
SUB-CONSULTANTS (attach man-day & fee FROM each sub-consuitant; show total fee for each here)
$ -
$ s
$ -
Subconsultant Administration Expense (5%) $ -
Sub-Total | $ -
TOTAL LABORJ § 13,580.00
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ENVIRONMENTAL SERVICES
(CATEGORICAL EXCLUSION)
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A S T Consulting & Contracting. LLC

March 9, 2012

Mr. Eric Lane, P.E,
Goodwyn, Mills, and Cawood
7 Town Center Drive, Suite 201
Huntsville, AL

Re: Proposal for Environmental Services
Hwy 431 improvements at Sutton Road,
Caldwell Lane, and Old Big Cove Road
Huntsville, Alabama
ASTCC Proposal No. ACC-1152

Dear Mr. Lane:

As requested, please find attached the Man-day estimate for conducting a Checklist Categorical
Exclusion for the above referenced project.

The scope of services will include addressing the required items in the Alabama Department of
Transportation's Categorical Exclusion Checklist, including field assessments, data review,
correspondence with applicable state and federal agencies, submittal of supporting data, and

AST Consulting and Contracting, LLC recommends that the City of Huntsville obtain approval from
the FHWA that the Checklist Categorical Exclusion and this Scope of Services will satisfy the FHWA's

Sincerely,

.

AST Consulting and Contractinlg LLC
Sharon G. Thompson, CCA, CPESC

Managing Member/Senior Environmental Scientist

303-D Beltline Place SW, #755 | Decatur, AL 35603 | Phone: 256.350.9883 | Fax: 256.280.3790
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3/9/2012 City of Huntsville Engineering Division 11:17 AM
Project No. ]
Project Name|HWY 31 Imp. @ Sutton Road, Caldwell Lane, and Old Big Cove Road
Description
Scope of Work|Categorical Exclusion Checklist
Project Length|1800 LF {
C.0.H. Project Engineer|Chris McNeese
Engineering Consultant|AST Consulting and Contracting, LLC/Sharon G. Thompson J
~ GRANDTOTALOFFEE PROPOSAL
Out-of-pocket
Labor Cost Expenses Fee

Corridor Study $0.00 $0.00 $0.00
Fleld Surveys $0.00 $0.00 $0.00
Preliminary Roadway Plans $0.00 $0.00 $0.00
Prellminary Bridge Plans $0.00 $0.00 $0.00
Right-of-Way Map, Tract Sketches and Deeds $0.00 $0.00 $0.00
Roadway Plans $0.00 $0.00 $0.00
Bridge Plans $0.00 $0.00 $0.00
Dralnage Plans $0.00 $0.00 $0.00
Sanltary Sewer Plans $0.00 $0.00 $0.00
Environmental $11,640.00 $1,000.00 $12,640.00

GRAND TOTAL FEE $12,640

LABOR RATES Effective Time Period
Cilasslfication Hourly Rate Assigned Personnel
Project Engineer $90.00 Sharon G. Thompson/Sr. Env. Sclentist
Environmental Scientist $65.00 Amanda Romans/Scott Jackson
Deslgn Engineer 5
Engineer Tech. / CADD $45.00 Jdennifer Martin/Env. Scientist, Blologist
Clerical $35.00 Gena Kimberly
PLS
Survey Crew

foo ]
P 0 _}ki'&bil#%&}t .

3/9/2012

Signed

Date

Managing Member, Sr. Env. Scientist

Position/Title
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3/9/2012 City of Huntsville Engineering Division 11:18 AM
Project No.
" Project Name HWY 31 Imp. @ Sutton Road, Caldwell Lane, and Old Big Cove Road
Description N
Scope of Work Categorical Exclusion Checklis
Project Length 1800 LF
C.O.H. Project Engineer Chris McNeese
Engineering Consultant AST Consulting and Contracting, LLC/Sharon G. Thompson
ut-of-pocket Expenses (Enviromenta :
PRINTING / REPRODUCTION COST _ _ _
Sheets Total | Cost per
Type of printing/reproductlon # of Sets| per Set | Sheets | Sheet Total
10 100 1000 [$ 015]% 150.00
0 0 0 8 - $ -
0 Q 0 $ - $ -
0 0 0 $ - $ -
0 0 0 $ - $ -
0 0 0 $ - $ -
Total Printing/Reproduction C §  150.00
|Communication Cost (telephone, fax, etc.) Total
: |$ 250.00
{Postage Cost (overnight, stamps, etc.) Total
[§ 100.00
Other (provlde_d_gscrlptlon on next line) Total
Trip expenses and field supplies, equipment rental R 1$ 500.00
| Total Out-of-pocket Expenses 1$ 1,000.00 }

[Comments:
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Att 1

D o Task Name — Duration Stant Fimish Actua! mﬂ...mm W..:ﬂnu.mmﬂ v-namnlowm..mm; e - - Illul-m..m:m:ma -
Complete . May Jun Jul

1 0% Hwy.431 Improvements Design 226days  Priensie Thu &4n3 NA L~
2 0% 0% Kick-Off Meeting 16 days Frignsne Sat 673012 NA TE—
a 0°% Preperation/ Scheduling for 0%« Kick-OHf Meeting 15 days Frignsnz Frl 6729112 NA 4 -
4 0° Conduct 0° Kick-oft Meeting 1 day Sat /30712 Sat 63012 NAS 3
5 0% E al Study (Categ E 97 days Sun 77112 Mon 102012 NA 25 4 rl
6 0% Field exploration and study 10 days Sun 7HH2 Tue 7T/10N12 NA7 —
7 0. Data Review 10days Wed 7TH1N2 Fri 7720012 NAB 6 I
8 0% Report Preperation 10 days Sat 7121/12 Mon 7/30/12 NA9 7 *IIJ
9 0% Submittal to Participating Agencies for review Sldays Tue 7751712 Fri 10711912 NA 12 8
10 (119 Review 60days  Tue 7/3112 Thu.10/18M2 NA 11
11 0 Receive Comments tday  FhioMan2 Fri10/18M12 NA 10
12 0% Final Report Preparation and Submittal 6days Mon 10/22n2 Mon 10/20/12 NA ]
13 0% Perform Topographical Survey of Improvement Sites along Hwy. 431 16 days Fri anane sat'erson2 NA
14 0°- Perform basic contral survey 2 days Fri /1512 Sat 8116/12 NA 17 an 11 days
15 0% Obtain # field data including utilities 13 days Friensnz Wed 827712 NA 17 H
16 0% Tie down property carners/ROW limits 13 days Fransn2 Wed 6/27/12 NA 17 s —
17 [, Prepare d g drawing for design 3days  Thu &28/12 Sat 623012 NA 19.20.21 14,15 16
18 0% Conduct 30% Design Raview Meeting 16 days Sun N2 Mon 7116112 NA
19 0% Prepare layout of im, 10 days Sun 7112 Tue 710M2 NA 22 17
20 0o Prepare drainage sub y 10 days Sun 7112 Tue 7710112 NA 22 17
21 0% Construct profite information for existing/proposed lanes 10 days S mnz Tue 7110712 NA 22 17
22 0°% Prepare a preliminary 30% Construction Set for Review 2days  Wed 711N2 The 71212 NA 23 19.20,21
23 0= Submit to ALDOT and COH {including review) 1 day Fr 7rian2 Fri7113n2 NA 24 22
24 0% Conduct 30% Design Raview Meeting ddays  SatIanz Mon 771612 NA 26 23
25 0% Preparation of 60% Construction Plans 431days Tue to/SON2 T 122712 NA 30 5
26 0% Review and address comments from ALDOT and COH an 30 8days Tue 10/30/12 Thu 11812 NA 27 24
27 0%, Prepare a 60° Construction Set for Review 3 days Fri110n2 Tue 11713712 NA 28 26
28 0% Submit to ALDOT and COH ( including review) 0days Wed 1114112 Tue 12/25/12 NA 29 27
29 0% Canduct 80% Design Review Mesting 2days Wed 12728712 Th 12227112 NA 31 28
30 o% P ol PS & E C r Plans 40days  Frf 12728112 Thu 272113 NA 35 25
ki) 0% Review and address comments from ALDOT and COH on 60° Sdays  Fri12/28112 Thu 1313 NA 32 2
32 0% Prapare a PS 8 E Construction Set for Review 3 days Fri 1413 Tue 1813 NA 33 31
13 0% Submit to ALDOT and COH {including review) 30 days Wed 15/13 Tue 2/19/13 NA 34 a2
34 0% Conduct PS & E Design Review Meaeting 2days Wed 272013 Thu 272113 NA 36 a3
35 0% Preparation of QC Construction Plans 24 days Fri 22918 Wed 2718 NA 40 30
36 0% Review and address comments om ALDOT andCOHonPS & E 5 days Frreens Thu 22813 NA 37 34
37 0% Prepare a QC Construction Set for Review 3 days Frianna Tue 35/13 NA 38 36
38 0% Submit to ALDOT and COH (including review) 15 days Wed 3813 Tue 32613 NA 39 37
39 o0° Conduct QC Design Review Meeting l1day Wed 327113 Wed 3727113 NAq1 38
40 % L of Final C Plans Gdays Thu y2ans Thu &/ans NA 35
41 0% Review and address comments from ALDOT and COH on OC 3days Thua2sna Mon 41113 NA 42 39
42 0% Prepare a Final Construction Set lor Review 2 days Tue 472113 Wed 4/3/13 NA 43 41
43 0% Final Submifttal to ALDOT and COH 1 day Thu 4/4113 Thu 4/4/13 NA 42

—— —_— -_—— ]

Crilical o2~ — ] Split Slack e Project Summary External Tasks
Dare Tha Sanigg PO Doyl Lo Lo Progess — Sippage ———————  Rolled Up Critcal CRCITISITI  Extomal Miestone
Task CEESETTIES Milestone L] Summary FERmmmmm==®  Rolled Up Critical Vo B Deadline |
Page 1
- .I.|.|||.|1f.||.|||}.l..|1lx||l|][|||1rlll|..|llnl1.|r|| _—

—_—— —_— —
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) ATTACHMENT 2 - ALABAMA IMMIGRATION ACT - REPORT OF OWNERSHIP FORM
General Information. Please provide the fotlowing information:

Legalnama(s)(hduda'dohgbusinesaas’.ifnppﬂcaue):egi‘!&gblg‘, Mg k\s YCAus09 L Trne

City of Huntsville current taxpayer identification number (if avaflable): 29760 .
(Please nota that if this number has been assigned by the City and if you are renewing your business license, the number
shouid be [isted on the renewal form.)

Type of Ownership. Please complete the un-shaded portions of the following chart by checking the appropriate box below
and entering the appropriate Entity 1.D. Number, if applicable (for an expianation of what an entity number is, please see

paragraph C below).

O individual or Sole Proprietorship

Q General Partnership
O Limited Partnership (LP) Number & State:
'O Limited Liabiltty Partnership (LLP) Number & State:
"0 Limited Liabiiity Company (LLC) (Single | Number & State:
Member)
- [QLLC (Mult-Member) Number & State:
Corporation . ) Number & State: :
X T A
Q Other, please explain: Number & State (if a filing entity under state law):

Entity 1.D. Numbers. If an Entity |.D. Number is required and if the business entity is registered in this state, the number is
available through the website of Alabama’s Secretary of State at: www.s0s.state. al.ug/, under “Govemment Records”. If a
foreign entity is not registered in this state please provide the Entity 1.D. number (or other similar number by whatever
named called) assigned by the state of formation along with the name of the state.

Formation Documents. Please note that, with regard to entities, the entity’s formation documents, indluding articles or
certificates of incorporation, organization, or other applicable formation documents, as recorded in the probate records of the
applicable county and state of formation, gare not reguired unless; (1) specifically requested by the City, or (2) an Entity 1.D.
Number Is required and one has not been aasigned or provided.

Please date and sign this form in the space provided below and either write legibly or type your name under your signature.
If you are signing an behalf of an entity please insert your title as well.

Signature: Title (If applicable): *vg \.\-eb
Type or legibly writs name: _ ¥ A v DAvA- &KQT Date: \:A \ 6 r\‘




ATTACHMENT 3

CITY OF HUNTSVILLE STANDARDS AND DESIGN GUIDES
== 9 T ANUARDS AND DESIGN GUIDES

City of Huntsville Standard Specifications for Construction of Public
Improvements. Contract Projects, 1991.

City of Huntsville Engineering Standards, 1991.

City of Huntsville Design and Acceptance Manual for Force Mains and Pump
Stations, 2011.

City of Huntsville Design and Acceptance Manual for Sanitary Sewers, 2011.

Alabama Department of Transportation Standard Specifications for Highway
Construction, Current Edition.

City of Huntsville Subdivision Regulations, 1991.
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ATTACHMENT 4
DESIGN REVIEWS

0% COMPLETE ~ PRE-DESIGN CONFERENCE

The ENGINEER shall meet with the OWNER at a 0% complete - Pre-Design Conference. The
OWNER's representative (Project Engineer) will be introduced.

CONFERENCE FORMAT

The pre-design meeting will we initiated by the OWNER. The purpose of the conference will
be to give the ENGINEER an opportunity to discuss the design of the PROJECT, to visit the
PROJECT site, to receive copies of OWNER -furnished documents, if applicable, and to
meet the OWNER'S Project Engineer and other personnel working on the PROJECT.

ATTENDEES: (Required)

e ENGINEER * Landscape Management
e ALDOT (as appropriate e Utilities
for the type of project)

» Traffic Engineering

¢ Real Estate
* Planning

DISCUSSION TOPICS :
s Authority of OWNERS e Tree Ordinance
representative (Written
submittal made to the
ENGINEER)
* Scope of Work
¢ Time Requirements
e Budget Restraints
¢ Testing Requirements
¢ Permit Responsibilities
¢ Design criteria
e LCA&E requirements
e Plan Requirements
¢ Special Conditions
¢ Utility Project
Notification and a list of

all utilities that need to
be contacted.
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REQUIRED SUBMITTALS TO THE PROJECT ENGINEER

1.

A Certiticate of Insurance for the ENGINEER and the ENGINEER's subconsultants shall be submitted to
the OWNER’s PROJECT ENGINEER per Section 10.6.

Prior to the Pre-Design Conference, a completed draft design criteria document shall be prepared to the
best of the ENGINEER'S ability and in conformance with his fee proposal and will serve as the basis of a
discussion topic during the Pre-Design Conference. A final version of the design criteria based upon
discussion during the meeting shall be prepared by the ENGINEER and distributed with the meeting
minutes. A copy of a design criteria format may be found on the City of Huntsville web site at
http://www.huntsvilIeal.gov/engineeringﬁndex.php.

Within seven (7) calendar days of the 0% Complete - Pre-Design Conference, the ENGINEER shall
submit to the OWNER's Project Engineer two color copies and an electronic copy of a schedule in
Microsoft Projects format showing the critical path and indicating the time frame for the required milestone
events and submittals outlined in this document. The schedule shall support a PROJECT completion date
in accordance with the Period Of Services in Article 5. When approved, a baseline of the schedule shall
be saved from which variances in the schedule can be measured and evaluated.
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ATTACHMENT 4
DESIGN REVIEWS

30% COMPLETE — CONCEPTUAL DESIGN

This design review is to show the OWNER how the functional and technical requirements will be met, to
indicate the ENGINEER'’s approach to the solution of technical problems, to show compliance with design
criteria or to justify noncompliance and to provide an estimate of probable cost. A field review shall be

conducted at this juncture with the OWNER's staff and the ENGINEER to review the proposed field alignment
of the PROJECT.

CONFERENCE FORMAT
ATTENDEES: (Required)
s Real Estate
s Landscape Management
s Utilities
s Traffic Engineering
s Planning
»  City of Huntsville Construction Project Manager
s City of Huntsville Inspector
s City of Huntsville Environmental Representative
DISCUSSION TOPICS:

e ENGINEER presents recommended design/solutions along with other options and alternatives
considered.

* ENGINEER presents updates on progress of permitting requirements

* ENGINEER presents progress on coordination with other project participants such as the State of
Alabama, sub consultants, etc.

* ENGINEER presents budgetary constraints

REQUIRED SUBMITTALS TO THE PROJECT ENGINEER

1. A preliminary list of all permits to be obtained with associated fees.

2. An updated schedule in Microsoft Projects format showing the critical path shall be submitted.

3. Two color copies and an electronic copy of an updated schedule in Microsoft Projects format
showing the critical path shall be submitted.



Att 4 - Pg 4 of 7 - 06/28/12

ATTACHMENT 4
DESIGN REVIEWS

60% COMPLETE ~ PRELIMINARY DESIGN CRITERIA

The review of the PROJECT at this point is primarily to insure that funding limitations are not being
exceeded and to insure that the contract documents, design analysis and cost estimates are proceeding
in a timely manner, and that the design criteria and previous review comments are being correctly
interpreted. An additional review may be required by the OWNER to review changes proposed from
previous submittals.

CONFERENCE FORMAT

ATTENDEES: (Required)

Real Estate

Landscape Management

Utilities

Traffic Engineering

Planning

City of Huntsville Construction Project Manager
City of Huntsville Inspector

City of Huntsville Environmental Representative

DISCUSSION TOPICS:

Additional land acquisition needs, as required.
Utility Project Notification and a list of all utilities that need to be contacted.

Technical specifications for special construction items not covered under standard specifications or
deviations from standard specifications.

Update on progress of permitting requirements.
Erosion control plan requirements, if required by the OWNER.
Budget constraints.

Progress on coordination with other project participants such as the City of Huntsville Real Estate
Officers (Engineering Department), State of Alabama, sub consuitants, etc.
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REQUIRED SUBMITTALS TO THE PROJECT ENGINEER

1.

One full size print copy and one ¥ size print copy of all drawings that have incorporated previous
comments shall be submitted. Plan/Profile drawings shall be 75% complete. Right-of way drawings
shall be 100% complete at this submittal (reference Real Estate Division Plan Requirements Section
entitted DRAWINGS, included at the end of this proposal)

An update to the schedule in Microsoft Projects format showing the critical path shall be submitted.

Unless determined to be inapplicable by the OWNER, Hydraulic reports 75% complete, shall be
submitted.

Three (3) copies of preliminary plans for utilities shall be submitted.

Legal descriptions for takings shall be submitted. The information shall be 100% complete.
(reference Real Estate Division Plan Requirements Section entitled DESCRIPTIONS, included at the
end of this proposal)

Traffic Control Plan, if required. Plan shall be 60% complete at this submittal.
Detailed preliminary construction cost estimate shall be submitted.

Results of geotechnical investigations shall be submitted.

A list of comments made at the 30% review and a summary of each resolution.

Two color copies and an electronic copy of an update to the schedule in Microsoft Projects format
showing the critical path shall be submitted.
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ATTACHMENT 4
DESIGN REVIEWS

90% COMPLETE ~ FINAL REVIEW
=Lk MTLEE - NINAL REVIEW

The review of this submittal is to ensure that the design is in accordance with directions provided the
ENGINEER during the design process.

CONFERENCE FORMAT
DISCUSSION TOPICS

Discussion topics will be handled open forum.

REQUIRED SUBMITTALS TO THE PROJECT ENGINEER

1.

One full size print copy and one ¥ size print copy of all drawings that have incorporated
previous comments shall be submitted. Submittals include Plan/Profile drawings,
Construction Details, Detailed cross-sections with cut and fill quantities and storm and
sanitary sewer crossings, Erosion control plan, if required, Technical specifications, Right-of
way drawings, Traffic Control Pian, Plans for Utilities, Signed Acceptance of Utility Project
Notification Form by all affected parties, Design Calculations, and a final cost estimate. All
submittals shall be 100% complete.

Any changes to Land Acquisition needs shall be identified and Legal descriptions for the
changes shall be submitted.

A list of comments made at the 60% review and a summary of each resolution.
Calculations showing how quantities were determined for each bid item and howthe item isto be
measured in the field and paid. Three bound copies of corrected quantity calculations to match
bid quantities. The following shall be required for each item:

s ltem Number

¢ Item Description with standard specification used

* Detailed caiculation to include all measurements, conversion factors, and “standard” weights
used

¢ Final “calculated” amount and any “increased” amounts

* Notes to include any deviation from referenced standard specifications
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ATTACHMENT 4
DESIGN REVIEWS

100% COMPLETE ~ READY TO ADVERTISE

After the 90% review, the ENGINEER shall revise the construction documents by incorporating any
comments generated during the previous design reviews. The ENGINEER shall prepare final hard copy
contract specifications, prepare a bid form, and update the cost estimate as necessary.

CONFERENCE FORMAT

This is a submittal only. Return this sheet with submittal

YES _NO

m | 1.
m ] 2.
m m] 3.
m ] 4,
O 5.
(m] O 6.
m a 7.
O ] 8.
O ] 9.
m ] 10.
m m] 11.
m m] 12.
O m] 13.
O a 14,
O ] 15.
m ] 16.
O m] 17.

REQUIRED SUBMITTALS TO THE PROJECT ENGINEER

Two (2) sets of complete construction drawing prints sized 24" x 36" sealed and marked
“ISSUED FOR CONSTRUCTION". Drawings information shall be referenced to Alabama
State Plane Coordinate system, NAD1983 Alabama East Zone as described in the Code
of Alabama (1975), Section 35-2-1. Surveys shall be tied to a minimum of two accepted
GPS monuments or one GPS tie point plus an astronomic observation to determine grid
north or GPS Survey.

One (1) Micro station digital and One (1) digital file in either .tiff or .pdf format of
construction drawings (must be signed and sealed) — sized 11" x 17",

Two (2) sets of right-of-way drawing prints sized 24" x 36" sealed and marked “ISSUED
FOR CONSTRUCTION". Drawings information shall be referenced to Alabama State
Plane Coordinate system. NAD1983 Alabama East Zone

One (1) Micro station digital file of right-of-way drawings.

Two (2) print sets of 8-1/2" x 11" legal descriptions for right-of-way (REVISED SETS
ONLY)

One (1) digital text file of legal descriptions for right-of-way (REVISED FILE ONLY)
One (1) print copy of Final Construction Cost Estimate.

One (1) digital spread sheet file of Final Construction Cost Estimate.

Three (3) printed and bound copies of corrected quantity calculations to match Final Bid
Quantities.

One (1) digital spread sheet file (Excel 2003 format) of Final Bid Quantities.

Two (2) print sets of contract specifications.

One (1) digital text file of contract specifications.

One (1) complete set of signed and sealed calculations.

One (1) complete set of all approved permits including Location, Character, and Extent,
COE, ADEM, etc.

One (1) complete set of all field notes.

One (1) copy of digital aerial photography obtained for this PROJECT in (.tif) format, as
necessary.

Utility Project Notification forms and a list of all utilities that need to be contacted.

Engineer
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ATTACHMENT 5 - ENGINEERS PERSONNh gE SCHEDULE

Rate Schedule
June 2011 - June 2012
Principal Architect/Engineer $225.00 per hour
Steve Cawood, PE David Reed, PE, PLS George Goodwyn, PE
Bill Wallace, AIA Jeffrey Brewer, AIA Galen Thackston, PE
Senior Architect/Engineer $170.00 per hour
James Bagley, AIA Euel Screws, PE Bob Carter, PE, PLS Bruce Bodner, PE Mike Hamrick
Tracy Bassett, AIA Cathy Gerachis, ASLA Mark Tiller, AIA Burt Hankins, PE, PLS David Parker, PE
Freddie Lynn, Jr., AIA Jennifer Landry, NCIDQ Buddy Koonce, PE Jimmy Highers Jim Fibbe, PE
Chris Engel, AIA Kevin Wales, PE Larry Watts, FAICP John Averrett, PE Jeff Mullins, PE
Derril Strickland, PE Gary Owen, AIA Kevin Laird, PE Mark Coyle, AJA Steve Alby, AIA
Paul Pridl, AIA
Architect/Engineer Interior Design I/Project Manager I/Hydrogeologist $150.00 per hour
Chuck Faulkner, PE Dan Woods, AIA Jeff Fennell, PE Ronald Windham, PE Roy Jones, PLS
Chris Eckroate, PE Carla Young, AIA Keith Strickland, PE Jim Walker, AIA Rick Clay, PLS
Jonathan Larson, AIA Jacqui Hart, NCIDQ, AIA Natlie Hobbs, PE Findley Frazer, PE Josh Pierce, PE
Edward Niel, PLS Shane Sawyer, PE Mike Walraven, PE James Robinson, PG Bobby McClure
Cedric Campbell, PE Jeffrey Miller, AIA Eric Lane, PE Greg Edrington, PE Melanie Bryant
D. Leonard Robinson, AIA Bryant Griffin, PE Michael McNeill, PE Ellen Johnson, NCIDQ | ymalyn Redmond
Gerald Clark, ASLA Jane Ross, ASLA Lee Walters, PWS Scott Steen, AIA Jeffrey Slaton, A1A
Jof Mehaffey, PWS Rebecca Baird, ASID Bill Gunn Heath Reed, PE
Architect/Engineer Il/Interior Design Il/Project Manager Il/Land Surveyor/Ecologist $130.00 per hour
Andy Perry, PE Cole Williams, PE Chad Jordan, PE Kody Walker, PE Chris Beasley
Max Vaughn, PE Susan McGallagher Kirk Clayton, PLS Jeremy Sasser, PE Russ Roberts, PE
John Bricken, ASLA Van Marcus Peavy, PLS  Leslie Kearley, PE Joseph Jones, PE Jason Floyd, AIA
Lamar Davis, CS] Trent Catron, NCIDQ Michelle Morton, NCIDQ Jill Puncochar Hall, IIDA Andrew Bobe, PE
Jeremy Sasser, PE Jay Evans, AIA Richard Campbell, PLS  Richard Painter, AIA Derick Mitchell
Intern [/Architect/Engineer/Interior Design/Geologist/ Biologist/ Resource Analyst/Ecologist $110.00 per hour
Alecia Brightwell, PE William McLemore, PE  Stuart Blackwell, PWS Jason Crunk, ASLA AJ. Page
Rusty Blackwell, PLS Bryan McClure, PE Michael Allen Hieu Vo Amy Bell
Tim Johnson, PE Kerry Henry, PE D.J. Strickland, PE Adam Ingram, PE, PLS Kyonta Smith
Wheeler Crook, PE Rob Carlton, PWS Gary Brown, CPESC Bryan Bell Sheppard Dearing
Bryan Price, PE Davey Lyon, PE Steven Fitzgerald, PE
Intern II/Architect/Engineer/BioIogisVResource Analyst $95.00 per hour
Brooks Butler, PE Melissa Mehaffey Brian Bass, PE Emad Karas, PE Denise King, EI
DeAnn Grantham, El Jamie Bailey, PE Nicholus Sewell, PE Amanda Brendle Justin Edwards
Ronnise Ehlers Nathan Sills Anthony Sorace Ryan Pearce, PE Chris Murphy
Nathan Tomberlin Brandon Bias Mathis Sneed Mary Catherine Price, EI Justin Barrett, EIT
CADD Technical I $90.00 per hour
Chris Thrash Margie Lambert Frank Noble Keith Dykes Brian Carey
Jeff Smith Scott Henderson Nathan McFarland
CADD Technical Il/Draftsman $75.00 per hour
Charlie Harris Kevin Jett Gerald Singleton Jason Price Dianne Massey
Kurt Hankins Robin McDaniel Brent Tucker Johnt Sumerlin Kevin Downing
Kenya Chillous Deborah Anderson Carrie Doran Sarah Ray
CADD Technical Il $65.00 per hour
Shaquida Brown Jonathan Reddoch T.C. Parks Adam Hooks Michael Lacasse



Construction Administratio

David Langford

Steve Pendley

Mark Butcher

Jay Segrest

Jimmy Dale Merryman
Steve Albritton
Michael Thomasson

Administrative

Pat Bruce
Andrea Hodges
LuAnn Bowser
Pat Richardson

Ann Thrasher

Surveying

Party Chief

Two-Man Survey Party
Three-Man Survey Party
Four-Man Survey Party

n/ROW Acquisition
Charles Duke
Jeremy Lewis
Craig Sanferd

Jana Bence, CDT

Hailey Griffith

Att 5 - Pg 2 of 2 - 06/28/12

Rick Ruth

Marvin Worley

Carl Gober

Miles Ward

Kevin Djamond
Mary Weaver
Winston Richardson

Beth Bianchi

Tammy Huff

Sue Jones

Elizabeth Carter Griffin

Art Williams
Jay Turner
Steve Dean
Bill Stutts

Ken Price
Brian Doss
Terrance Duke

Carrie Day
Linda Geistman
Lindley Salmon
Kathy Fields

$110.00 per hour
Judy Jones

Terry Staggs

Bo Boykin

Tylon Smith
Russell Stokes
Donnie Earnest

$65.00 per hour
Renee Powler
Patricia Gerecht
Michelle Roley
Miranda Dunn

$75.00 per hour
$100.00 per hour
$135.00 per hour
$145.00 per hour

These rates will remain in effect through the duration of the contract
\g\

(Updated 6/201 1)



ATTACHMENT 8 - PROGRESS REPORT

(Article 8)

PROGRESS REPORT NO. FOR MONTH AND YEAR
PROJECT PROJECT NO.

DATE CITY'S PROJECT ENGINEER
CONSULTANT CONSULTANT'S PROJ. MAN.

CURRENT MONTH % COMPLETE: PREV. MONTH % COMPLETE:

ATTACH A “SHOULD HAVE STARTED TASKS REPORT" AND A “SLIPPING TASKS REPORT" FROM
MICROSOFT PROJECTS THAT LISTS ALL ACTIVITY THAT IS BEHIND SCHEDULE.

ATTACH A “TASKS STARTING SOON®" REPORT FROM MICROSOFT PROJEC I'S WITH A DATE RANGE OF
THIRTY (30) DAYS AFTER THE DATE OF THIS PROGRESS REPORT.

STATE WHAT ACTION IS BEING TAKEN TO BRING PROJECT BACK TO SCHEDULE:

MILESTONE SUBMITTALS SCHEDULED DATE ACTUAL DATE
30%
60%
90%
100%

“FINAL’ INVOICE SUBMITTED
SUBCONSULTANTS PAID IN FULL
CONTRACTED COMPLETION DATE: February 10, 2013

(These scheduled dates shall be agreed upon at the beginning of the project (Attachment 4) with the Project
Engineer and noted monthly on each progress report The scheduled contract compietion date shall not be
changed except by contract change order. Changes to the scheduled milestone submittal dates shall be
accompanied by a new project schedule approved by the OWNER'S Project Engineer.)

UPDATED SCHEDULE ATTACHED? YES NO
*If yes, send an electronic copy to the Project engineer

COMMENTS:

This progress report (4 copies) shall be submitted monthly. Scheduled completion dates will not be extended
without a contract modification.

CERTIFICATION: | certify that the stated information is true and accurate to the best of my knowledge.

CONSULTANT DATE CITY PROJECT ENGINEER DATE



ATTACHMENT 7 - SUB CONSULTANTS ENGAGED BY THE ENGINEER
—_—— ety IO ULIANTY ENVUAREDU DY THE ENGINEER
(Article 9.2)
CONSULTANT NAME DESCRIPTION OF SERVICES FEE
AND ADDRESS
Skipper Consulting, Inc. Traffic Signal Design and Traffic Signal Warrant Study $13,580.00
3644 Vann Rd., Suite 100
Birmingham, AL 35235
Geo Solutions, LLC Geotechnical Services $8,000.00
7201 Opportunity Blvd
Huntsville, AL 35810
AST Consulting & Environmental Services $12,640.00
Contracting, L.L.C.
303-D Beltline Place SW,
3755
Decatur, AL 35603
SUB-TOTAL $34,220.00
5% Administrative Fee $1.711.00
TOTAL $35,931.00
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ATTACHMENT 8 - CONTRACT DOCUMENT REQUIREMENTS LIST
e LUN PRV DULUMENT REQUIREMENTS LIST

REFERENCE
SUBMIT SUBMITTAL NUMBER oF | {TETON OF
REQUIREMENT TO REQUIREMENT DATE COPIES AND
COMMENTS
Deviations from  OWNER’s | OWNER Prior to incorporating Article 2.5
standards. deviations, 2
Products or materials specified by | OWNER Prior to 100% submittal. Article 2.2
the ENGINEER that are available 2
from only one source.
Approval of ENGINEER's Request | OWNER Within ten (10) days of receipt Article 3.4
for Payment. of the request from the N/A
ENGINEER.
Approval of ENGINEER submittals | OWNER So as to cause no delay to the N/A Article 3.8
ENGINEER or the
PROJECT.
Change order changes that reduce OWNER Prior to authorizing a change. N/A Article 3.11
construction requirements.
Any information pertaining to any | OWNER Immediately Article 3.12
claim. 2
Information pertinent to the ENGINEER | So as to not delay the Article 5.1, 5.2
PROIJECT, all criteria and full services of the ENGINEER, 2
information as to OWNER's
requirements, copies of all design
and construction standards.
Notification of delays. ENGINEER; | Promptly 4 Article 6.1
OWNER
ENGINEER’s monthly invoices. OWNER Monthly 4 Article 8.1.1
Consultant progress report. OWNER Monthly 4 Article 8.1.1
Records, data, parameters, design OWNER Cancellation of contract. Article 9.7
calculations and other information. 2
Documentation, records of OWNER Upon notice from the Article 9.4
reimbursable expenses, record OWNER. 2
copies of all written
communications, and any
memoranda of verbal
communications related to the
PROIJECT.
Termination notification. OWNER or 7 days prior to termination. Article 9.10 &
ENGINEER 2 9.11
Certificate of Insurance for OWNER At 0% design conference 1 Article 10.2(B),
ENGINEER. 10.6, and
Attachment 4.
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Insurance cancellation, suspension, | OWNER 30 days prior to effective date | Article 10.4(A)
or reduction in coverage or limits. except for cancellation which
is 10 days notification.
Certificate of insurance for sub OWNER At 0% design conference. l Article 10.7
consultants/subcontractors.
A schedule in Microsoft Projects Project Within 7 calendar days of | hard; 1 digital | Attachment 4
format showing the critical path, Engineer Pre-design conference, 30%
complete design review. 60%
design review. Attachment 4
Drawings. Project 30% complete design review, 3 Attachment 4
Engineer 60% design review, 90%
review, and 100% complete.
Cost estimate, Project 30% complete design review, 3 Attachment 4
Engineer 60% review, 90% review,
and 100% complete.
Hydraulic reports. Project 60% design review. 2 Attachment 4
Engineer
Preliminary plans for utilities. Project 60% design review. 3 Attachment 4
Engineer
Real Estate Deliverables Project 60% design review, 90% Reference Real | Attachment 4, 14
Engineer review, 100% complete. Estate Division | Real Estate Plan
Plan Requirements at
Requirements | end of this
proposal
document
Traffic Control plan. Project 60% design review. N/A Attachment 4
Engineer
Results of geotechnical Project 30% design review. 2 Attachment 4
investigations. Engineer
Technical specifications. Project 90% review, 100% complete. N/A Attachment 4
Engineer
Relocation of Utilities Project 0% review - list of all 2 Attachment 4, 10
Engineer utilities that need to be
contacted
60% review — from all
affected parties
90% review ~ Signed
Acceptance Utility Project
Notification Form
Design Calculations Project 90% review, 100% complete | Attachment 4
Engineer
Digital copy of drawings. Project 100% complete — | in .dgn 2 Attachment 4
Engineer format; I in .tiff or .pdf
format
Digital text files. Project 100% complete. | Attachment 4
Engineer
Bid Quantities. Project 100% complete. Digital in 3 Attachment 4
Engineer Excel 2003 format and hard
copy
Permits and Permit Applications Project 100% complete. | Attachment 4
Engineer
Field notes. Project 100% complete. 1 Attachment 4
Engineer
Digital aerial photography. Project 100% complete. | Attachment 4

Engineer
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Progress Report
(Art. 8)

Project
Engineer

30% complete design review,
60% design review,

90% design review,

100% completion stage.

4 hard; 1 digital
monthly

Attachment 4




ATTACHMENT 9 - REQUIREMENTS FOR DOCUMENT SUBMITTALS

All drawings shall be sized 24" x 36", unless otherwise approved by the OWNERS Project Engineer.

Title blocks shall as a minimum, contain the name of the project, date, city project number, and ENGINEER's
name. The title block of drawings shall contain a space for the names of the preparer and the reviewer and/or
checker. These blocks shall be signed on each submittal (See Attachment “11” for sample standard drawing
format). Drawings shall contain alphanumeric revision designations. Drawings issued for review shall be issued
with alpha revision designation and the revision letter shall be changed for each submittal containing drawing
changes. Drawings issued for construction shall be issued with numeric designation at revision level “0" and
described as “Issued for Construction” in the revision description block. Subsequent drawing changes require the
revision level to be raised using successively higher numbers and the changes to be marked by circling and briefly
described in a revision block.

Unless otherwise specified by the Owners Project Engineer, all drawings for review submittais shall be full or half-
size copies. All documents shall be clearly marked in a revision block indicating the applicable submittal
milestone, i.e. 30%, 60%, 90%, etc.

Submittals required by the State of Alabama for their review, bidding, etc., shall be of the size, form and numbers
of copies as the state may require even though such submittals may differ from the submittals set forth as being
required elsewhere in this Agreement.

All drawings shall be prepared in Micro station .DGN format, unless otherwise approved by the OWNERS Project
Engineer. Transmittal letters shall consist of a list of files being submitted, a description of the data in each file,
and a level/layer schematic of each design file. DGN design files shall have working units as follows: master units
in feet, no sub-units, and 1,000 positional units. All data submitted shall use NAD 1983 Alabama East Zone
horizontal datum and NAVD 88 vertical datum coordinates.

Digital files shall be submitted by 4-3/4" CD ROM, DVD, 3 and 1/2 inch floppy disk, or to the City of Huntsville
F.T.P. site.

Al print copies shall be first generation copies.
All text documents shall be prepared in Microsoft Word 2007 format.
All spreadsheets shall be in Microsoft Excel 2007 format.

A schedule showing the critical paths shall be in Microsoft Projects format, unless otherwise approved by the
OWNERS Project Engineer.

Aerial photography files shall be in Intergraph (.COT) or (.tiff) format,

All mapping shall meet National Map Accuracy Standards unless otherwise noted. If National Map Accuracy
Standards are not met, the accuracy of the map shall be identified to the Owners Project Engineer and on the
maps derived from the aerial survey. National Map Accuracy Standards are shown below. This and other map
standards are shown in Department of the Army, US Army Corps of Engineers standard, “EM 1110-1-1000,
Engineering and Design - Photogrammetric Mapping”. http://140.194.76.129/publications/eng-

manuals/em1110-1-1000/toc.htm




ATTACHMENT 10 - UTILITY PROJECT NOTIFICATION FORM

NAME:
(Utility Name)
PROJECT NAME: PROJECT NUMBER:
CONSULTING ENGINEER:
(Name)
ENGINEERING REPRESENTATIVE PHONE:

| have reviewed design drawings or other information as available, and:
DO DO NOT

have facilities that will require relocation. If relocation is required, a construction duration of
calendar days from the Notice to Proceed, is anticipated to be required for relocation.

LIST NAME(S) OF OTHER UTILITY(S) that share poles or facilltles that have to be relocated prior to YOU
starting your work:

NAME OF UTILITY:

NAME OF UTILITY:

NAME OF UTILITY:

OTHER:

COMMENTS:

BY:

AUTHORIZED REPRESENTATIVE

FIELD CONTACT PERSON: PHONE:
OFFICE CONTACT PERSON: PHONE:

DATE:
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ATTACHMENT 12
SAMPLE
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ATTACHMENT 13

Unlted States National Map Accuracy Standards

With a view to the utmost economy and expedition in producing maps which fulfill not only the broad needs for
standard or principal maps, but also the reasonable particular needs of individual agencies, standards of accuracy
for published maps are defined as follows:

1.

Horizontal accuracy. For maps on publication scales larger than 1:20,000, not more than 10 percent of
the points tested shall be in error by more than 1/30 inch, measured on the publication scale; for maps on
publication scales of 1:20,000 or smaller, 1/50 inch. These limits of accuracy shall apply in all cases to
positions of well-defined points only. Well-defined points are those that are easily visible or recoverable on
the ground, such as the following: monuments or markers, such as bench marks, property boundary
monuments; intersections of roads, railroads, etc.; corners of large buildings or structures (or center points
of small buildings); etc. In general what is well defined will be determined by what is plottable on the scale
of the map within 1/100 inch. Thus while the intersection of two road or property lines meeting at right
angles would come within a sensible interpretation, identification of the intersection of such lines meeting
at an acute angle would obviously not be practicable within 1/100 inch. Similarly, features not identifiable
upon the ground within close limits are not to be considered as test points within the limits quoted, even
though their positions may be scaled closely upon the map. In this class would come timber lines, soil
boundaries, etc.

Vertical accuracy, as applied to contour maps on all publication scales, shall be such that not more than
10 percent of the elevations tested shall be in error more than one-half the contour interval. In checking
elevations taken from the map, the apparent vertical error may be decreased by assuming a horizontal
displacement within the permissible horizontal error for a map of that scale.

The accuracy of any map may be tested by comparing the positions of points whose locations or
elevations are shown upon it with corresponding positions as determined by surveys of a higher accuracy.
Tests shall be made by the producing agency, which shall also determine which of its maps are to be
tested, and the extent of the testing.

Published maps meeting these accuracy requirements shall note this fact on their legends, as follows:
“This map complies with National Map accuracy Standards. "

Published maps whose errors exceed those aforestated shall omit from their legends all mention of
standard accuracy.

When a published map Is a considerable enlargement of a map drawing (manuscript) or of a published
map, that fact shall be stated in the legend. For example, "This map is an enlargement of a 1:20,000-scale
map drawing," or "This map is an enlargement of a 1 :24,000-scale published map."

To facilltate ready Interchange and use of basic information for map construction among all Federal
mapmaking agencies, manuscript maps and published maps, wherever economically feasible and
consistent with the uses to which the map is to be put, shall conform to latitude and longitude boundaries,
being 15 minutes of latitude and longitude, or 7.5 minutes, or 3-3/4 minutes in size.

U.S. BUREAU OF THE BUDGET



ATTACHMENT 14

ENGINEERING DEPARTMENT - REAL ESTATE DIVISION

PLAN REQUIREMENTS

DRAWINGS:
Individual Parcels

Each individual parcel 8 12" x 14" (dgn or dxf format)

Show Calculations

» Before
> After
» Taking

All Parcels shall be closed shapes (polygons).

Show Existing and Proposed Right-of-Way on each individual parcel map.

Property Ownership

Overall Project Land Acquisition Maps

Total project drawing in dgn or dxf format

Indicate the foliowing:

» Stationing on Centerline
#  Existing Right-of-Way
»  Proposed Right-of-Way
» Existing Easements
» Proposed Easements
» Existing Pavement
» Proposed Pavement/Sidewalks/Structures
» Existing Structures
> Property Ownership
Color Standards (SAMPLE)
Description Color Line Style Type
Existing ROW Red Medium Dashed
Proposed ROW Red Solid Closed Polygon
Existing Easements Orange Medium Dashed
Proposed Easements Orange Solid Closed Polygon
TCE Pink Solid Closed Polygon
DESCRIPTIONS:
*  Microsoft Word on 3.5" Diskette or CD
*  Each Description shall be complete and independent (separate file).
* Hard Copies signed and stamped by PLS.
GENERAL.:

P.K. Nails or other permanent stationing markings shall be required.
Re-staking of right-of-way or easements may be required (See Article 4).

All survey plats to be on Alabama State Plane Datum. Strip Maps shall indicate at least 2 monuments in place with
Alabama State Plane Coordinate values shown on each.

Parcel plats and legal descriptions shall indicate the Alabama State Plane Coordinate NAD83 Alabama East Zone
Value of the point of beginning.
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ATTACHMENT 15 - GIS BASE MAP

DESIGN CONTENTS LINE | COLOR | WEIGHT | TEXT FONT CELL
LEVEL CODE SIZE NAME

1 State Plane Coordinate Grid 0 0 0 20 0

2 Benchmarks 0 0 0

3 Private Street Text 0 105 0 20 0

3 Street Text 0 3 0 20 (or 18) 0

4 Street R/'W 7 0 0

5 Street Centerline 7 0 0

6 Street Pavement 0 3 0

6 Proposed Street Pavement 3 16 0

6 Private Streets 0 105 0

6 Proposed Private Road 3 105 0

7 Parking Lots 1 3 1

7 Private Lots used as Roads 1 105 1

8 Secondary Roads--Private 2 105 0

8 Secondary Roads 2 3 0

8 Trails 3 3 0

9 Secondary Roads/Trails Text 0 3 0 20 0

10 Sidewalks 5 3 0

I Bridges/Culverts/Paved 0 0 0

Ditches

12 Hydrology - Major 6 1 0

12 Hydrology — Minor, Ditches 7 1 0

13 Hydrology - Text 0 | 0 25 23

14 Tailings & Quarries, Athletic 0 | 0

Fields/Text, misc. areas

15 Greenways 3 48 0

16 Speed Tables 0 3 0 TCALM
17 Railroad Tracks (Patterned) 0 2 0 RR
18 Railroad Text 0 2 0 25 0

19 Railroad R/'W 2 2 0
20 Utility Poles (Cell) 0 5 0 P POLE
2] Utility Easements 3 5 0

22 Utility Text 0 5 1

23 Geographic Names 0 3 l

24 Building Structures 0 0 0

24 Pools and Text 0 1 0 10 1

24 Future Site of Structures 2 0 0 STRUCT
24 Existing Structures (exact 2 0 0 STRCEX

location and shape unknown)

25 Property Lines/ refuge bdy. 6 6 ! 30

26 Cadastral Polygons 6 6 0

27 Ownership Text 0 6 1
28 Cemeteries/Text 4 6 0 10 1
29 Lot Numbers 25 0

30 Block Numbers 30 0
31 Addition Names 0 0 0 35 0
32 Open
33 Lot Ticks
34 Lot Lines/Property Lines 6 6 0
35 Trees/Hedge Rows 0 6 0 AS=] TREES
36 GPS Monuments 0 5 0 18 23 CONTRL
37 2’ Topo Contour
38 5’ Topo Contour 0 7 0
39 25 Major Topo Contour 0 7 0
40 X Spot Elevation 0 7 0
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41 FEMA Monuments/Labels 0 3/0 0 18 FEMA
42 Quarter Sections
43 Section Lines 0 5 0
44 Features 0 2 0
4 Cell Towers 0 12 0 AS=] CELTWR
45 Fences (Pattern) 0 8 0 AS=1 FENCE
46 Format/Legend 0 0 0 Limleg
Madleg
47 Mass Points 0 7 2
48 Break Lines 0 7 2
49 Open
50 Billboards 0 37 ! BBOARD
Sl Sanitary Sewer 0 3
52 Sanitary Sewer Text
53 Storm Water Features 0 3
54 Storm Water Text
55 Open
56 Property Address 0 1 0
57 Text Tag for Buildings _ 0 1 0 10-20
58 One Way Arrows ! 3 1
59 Open
60 Open
61 Open
62 Monuments for Setup
(point cell)
63 Open




